

**PWYLLGOR IECHYD A DIOGELWCH
HEALTH & SAFETY COMMITTEE**

DYDDIAD Y CYFARFOD: DATE OF MEETING:	10 September 2024
TEITL YR ADRODDIAD: TITLE OF REPORT:	Corporate Risks Assigned to Health and Safety Committee (HSC)
CYFARWYDDWR ARWEINIOL: LEAD DIRECTOR:	Andrew Carruthers, Chief Operating Officer James Severs, Director of Allied Health Professionals and Health Sciences Ardiana Gjini, Executive Director of Public Health Sharon Daniel, Interim Director of Nursing, Quality and Patient Experience
SWYDDOG ADRODD: REPORTING OFFICER:	Joanne Wilson, Director of Corporate Governance / Board Secretary Charlotte Wilmshurst, Assistant Director of Assurance and Risk

**Pwrpas yr Adroddiad (dewiswch fel yn addas)
Purpose of the Report (select as appropriate)**

Er Sicrwydd/For Assurance


**ADRODDIAD SCAA
SBAR REPORT**

Sefyllfa / Situation

The Health and Safety Committee (HSC) is asked to request assurance from Executive Directors that the corporate risks in the attached report are being managed effectively.

Cefndir / Background

Effective risk management requires a 'monitoring and review' structure to be in place to ensure that risks are effectively identified and assessed, and that appropriate controls and responses are in place.



(Risk Management Process, ISO 31000)

The Board's Committees are responsible for the monitoring and scrutiny of corporate level risks within their remit. As such, they are responsible for:

- Seeking assurance on the management of risks included in the Corporate Risk Register (CRR) and providing assurance to the Board that risks are being managed effectively, reporting areas of significant concern - for example, where risk appetite is exceeded, lack of action, etc.
- Reviewing operational risks over tolerance and, where appropriate, recommending the 'acceptance' of risks that cannot be brought within Hywel Dda University Health Board's (HDdUHB's) risk appetite/ tolerance to the Board.
- Identifying through discussions any new/ emerging risks and ensuring that these are assessed by management.
- Signposting any risks outside their remit to the appropriate UHB Committee.
- Using risk registers to inform meeting agendas.

These risks have been identified by individual Directors via a top-down and bottom-up approach, and are either:

- Associated with the delivery of HDdUHB's objectives; or
- Significant escalated operational risks that are of significant concern and require corporate oversight and management.

Each risk on the CRR has been mapped to a Board level Committee to ensure that these risks are being managed appropriately, taking into account the gaps, planned actions and agreed tolerances, and to provide assurance to the Board through Committee Update Reports regarding the management of these risks.

The process for risk reporting and monitoring within HDdUHB is outlined at Appendix 1.

Asesiad / Assessment

The HSC Terms of Reference reflect the Committee's role in providing assurance to the Board that principal risks are being managed effectively by the risk owners (Executive Leads).

The Terms of Reference state that the Committee will:

3.15 Provide assurance that risks relating to health, safety, security, fire and service/ business interruption/ disruption are being effectively managed across the whole of the Health Board's activities (including for hosted services and through partnerships and Joint Committees as appropriate) and provide assurance that effective risk assessments are undertaken and addressed.

There are 5 corporate risks aligned to HSC from the 21 risks currently identified on the CRR, as the potential impacts of these risks relate to the health and safety of patients, staff and visitors.

The 5 corporate risks have been entered onto a '*risk on a page*' template, which includes information relating to the strategic objective, controls, assurances, performance indicators, and action plans to address any gaps in controls and assurances. Due to the sensitive nature of risk 1860 – *Management of Violence and Aggression Risks* and risk 1861 - *Security Management Infrastructure and Security Management systems*, the detail is being reported to in-committee to provide discussion and assurance.

Details on the 3 remaining risks assigned to HSC are included in Appendix 2.

Changes since the previous report presented to HSC at its meeting on 7th May 2024:

Total Number of Risks	5	
New risks	2	Note 1
Risks that are no longer included in the report	1	Note 2
Increase in risk score ↑	0	
No change in risk score →	3	Note 3
Reduction in risk score ↓	0	
Extreme (red) risks (based on 'Current Risk Score')	4	
High (Amber) risks (based on 'Current Risk Score')	1	

Note 1 – New risks being reported

Since the previous report, the following two risks have been added:

Risk Reference & Title	Date risk identified	Lead Director	Current Risk Score	Update	Target Risk Score
1860 - Management of Violence and Aggression Risks	06/06/24	Director of Allied Health Professionals and Health Sciences	3x5=15 (Reviewed 20/08/24)	Detail provided to HSC In-Committee	2x3=6
1861 - Security Management Infrastructure and Security Management systems	06/06/24	Director of Allied Health Professionals and Health Sciences	4x4=16 (Reviewed 20/08/24)	Detail provided to HSC In-Committee	2x3=6

Note 2 - Risks that are no longer included in the report

Since the previous report, the following risk has been closed:

Risk Reference & Title	Date risk identified	Lead Director	Current Score	Reason for Risk Closure or Removal	Target Risk Score
1328 – Risk of harm to staff, patients and critical assets due to insufficient physical security measures	22/12/21	Interim Director Nursing, Quality & Patient Experience	4x5=20 (Reviewed 06/06/24)	The Formal Executive Team agreed to close this risk and open 2 separate corporate risks relating to security systems and violence and aggression (Risks 1860 and 1861 – see new risks section above).	2x3=6

Note 3 – No change in risk score

Since the previous report, there has been no change in the following risk scores:

Risk Reference & Title	Date risk identified	Lead Director	Current Risk Score	Update	Target Risk Score
1745 – Risk of not being able to safely deliver services due to ageing estate and infrastructure across the Health Board	02/08/23	Chief Operating Officer	5x3=15 (Reviewed 21/08/24)	<p>The current risk score is based upon the level of detailed information the Estates department has for its buildings, plant and infrastructure, including external reports, risk information and Estates and Facilities Performance Management System (EFPMS) data submitted to Welsh Government (WG) clearly articulating the scale of backlog and deficiencies across the Health Board.</p> <p>The Health Board has been working closely with WG for many years to develop a programme business case (PBC) to modernise its estate. In 2018/19, the Health Board developed a PBC for circa £528m for modernisation of its four acute sites. WG requested the Health Board to review this PBC to consider the A Healthier Mid and West Wales (AHMWW) programme timeframe.</p> <p>In 2020, a revised PBC was completed with a cost of circa £246m to keep Withybush General Hospital (WGH) and Glangwili General Hospital (GGH) operational whilst the AHMWW programme was being delivered. The investments at Bronglais General Hospital (BGH) and Prince Philip</p>	5x2=10

				<p>Hospital (PPH) remained the same.</p> <p>In 2021, a further review for WG was undertaken to carry out priority works excluding elements included in the AHMWW programme, such as ward refurbishments and fire precautions upgrades at WGH & GGH. This option was agreed and costed at circa £87m for the four acute sites.</p> <p>NHS Wales Shared Services Partnership (NWSSP) has supported a three year investment programme for major infrastructure. Welsh Government (WG) are in support of this plan (with a £5m capital expenditure limit per year), however they have not yet supported the fees to deliver the three year programme.</p> <p>Current funding status is WG support for Year 1 of a three year plan in 2024-25 together with a small number of priority schemes. Negotiations are ongoing with WG to secure funding for the three year plan.</p>	
813 - Risk of non-compliance with the Regulatory Reform (Fire Safety) Order 2005 due to ageing infrastructure	01/10/19	Chief Operating Officer	5x3=15 (Reviewed 21/08/24)	<p>Phased Fire Safety Improvement works are ongoing across sites, with significant investments being made to address the recommendations in the Mid and West Wales Fire and Rescue Service (MWWFRS) letters and Enforcement Notices.</p> <p>All programme dates have been agreed with the</p>	5x1=5

				<p>Health Board, Welsh Government (WG) and MWWFRS senior inspecting officers, with completed actions reviewed to determine the risk score as works are progressed.</p> <p>MWWFRS letter of January 2023 confirmed that the presentation delivered by the Estates service in December 2022 was extremely well laid out and provided MWWFRS with an accurate account of the Health Board's current position and the agreed timeframes for completion. MWWFRS confirmed they are comfortable with the current position.</p> <p>Extensions of time particularly for Glangwili General Hospital (GGH) Phase 1 (November 2024) and GGH Phase 2 (June 2025) have been fully agreed by MWWFRS. Withybush General Hospital (WGH) Phase 2 date is still to be arranged.</p> <p>Until further progress is made on the above Fire Safety Improvement works, the risk will remain at an extreme risk rating and is under regular review.</p>	
1433 - Risk to the ability to maintain routine and emergency services in the event of a severe pandemic	01/05/22	Executive Director of Public Health	4x3=12 (Reviewed 21/08/24)	The national security and risk assessment was reviewed and re-published in November 2022; this remains unaltered. The previous pandemic influenza risk has been changed into two new risks, a generic pandemic event and an emerging infectious diseases.	4x2=8

				The current likelihood is scored at 3 to reflect the risk of the Health Board being unable to respond to the scale and severity of the pandemic - not the likelihood of the pandemic actually occurring.	
--	--	--	--	--	--

The heat map below includes the risks currently aligned to HSC:

HYWEL DDA RISK HEAT MAP					
	LIKELIHOOD →				
IMPACT ↓	RARE 1	UNLIKELY 2	POSSIBLE 3	LIKELY 4	ALMOST CERTAIN 5
CATASTROPHIC 5			813 (→) 1745 (→) 1860 (NEW)		
MAJOR 4			1433 (→)	1861 (NEW)	
MODERATE 3					
MINOR 2					
NEGLIGIBLE 1					

Argymhelliad / Recommendation

The Health & Safety Committee is requested to:

- **RECEIVE ASSURANCE** that all identified controls are in place and working effectively.
- **RECEIVE ASSURANCE** that all planned actions will be implemented within stated timescales and will reduce the risk further and/or mitigate the impact if the risk materialises.
- Challenge where assurances are inadequate.

This in turn will enable the Committee to provide the necessary assurance to the Board, through its Committee Update Report, that HDdUHB is managing these risks effectively.

Amcanion: (rhaid cwblhau)

Objectives: (must be completed)

Committee ToR Reference:
Cyfeirnod Cylch Gorchwyl y Pwyllgor:


3.15 Provide assurance that risks relating to health, safety, security, fire and service/ business interruption/ disruption are being effectively managed across the

	whole of the Health Board's activities (including for hosted services and through partnerships and Joint Committees as appropriate) and provide assurance that effective risk assessments are undertaken and addressed.
Cyfeirnod Cofrestr Risg Datix a Sgôr Cyfredol: Datix Risk Register Reference and Score:	Contained within the report
Parthau Ansawdd: Domains of Quality Quality and Engagement Act (sharepoint.com)	7. All apply
Galluogwyr Ansawdd: Enablers of Quality: Quality and Engagement Act (sharepoint.com)	6. All Apply
Amcanion Strategol y BIP: UHB Strategic Objectives:	All Strategic Objectives are applicable
Amcanion Cynllunio Planning Objectives	All Planning Objectives Apply
Amcanion Llesiant BIP: UHB Well-being Objectives: Hyperlink to HDdUHB Well-being Objectives Annual Report 2021-2022	10. Not Applicable

Gwybodaeth Ychwanegol: Further Information:	
Ar sail tystiolaeth: Evidence Base:	Underpinning risk on the Datix Risk Module from across HDdUHB's services reviewed by risk leads/owners.
Rhestr Termiau: Glossary of Terms:	<p>Current Risk Score - Existing level of risk taking into account controls in place.</p> <p>Target Risk Score - The ultimate level of risk that is desired by the organisation when <u>planned</u> controls (or actions) have been implemented.</p> <p>Tolerable risk – this is the level of risk that the Board agreed for each domain in September 2018 – Risk Appetite Statement.</p>
Partion / Pwyllgorau â ymgynhorwyd ymlaen llaw y Pwyllgor Ansawdd lechyd a Diogelwch: Parties / Committees consulted prior to Health and Safety Committee:	Not Applicable.

Effaith: (rhaid cwblhau) Impact: (must be completed)	
Ariannol / Gwerth am Arian: Financial / Service:	No direct impacts from report, however, impacts of each risk are outlined in risk description.
Ansawdd / Gofal Claf: Quality / Patient Care:	No direct impacts from report, however, impacts of each risk are outlined in risk description.
Gweithlu: Workforce:	No direct impacts from report, however, impacts of each risk are outlined in risk description.
Risg: Risk:	No direct impacts from report, however, organisations are expected to have effective risk management systems in place.
Cyfreithiol: Legal:	No direct impacts from report, however, proactive risk management including learning from incidents and events contributes towards reducing/eliminating recurrence of risk materialising and mitigates against any possible legal claim with a financial impact.
Enw Da: Reputational:	Poor management of risks can lead to loss of stakeholder confidence. Organisations are expected to have effective risk management systems in place and take steps to reduce/mitigate risks.
Gyfrinachedd: Privacy:	No direct impacts.
Cydraddoldeb: Equality:	Has EqIA screening been undertaken? No Has a full EqIA been undertaken? No




Appendix 1 – Committee Reporting Structure



Risk Ref	Risk (for more detail see individual risk entries)	Included on BAF	Risk Owner	Domain	Tolerance Level	Previous Risk Score	Risk Score Sep-24	Trend	Target Risk Score	Risk on page no...
1745	Risk of not being able to safely deliver services due to ageing estate and infrastructure across the Health Board		Carruthers, Andrew	Safety - Patient, Staff or Public	6	3×5=15	3×5=15	→	2×5=10	7
813	Risk of non-compliance with the Regulatory Reform (Fire Safety) Order 2005 due to ageing infrastructure	3	Carruthers, Andrew	Statutory duty/inspections	8	3×5=15	3×5=15	→	1×5=5	11
1433	Risk to the ability to maintain routine and emergency services in the event of a severe pandemic	4, f	Gjini, Ardiana	Service/Business interruption/disruption	6	3×4=12	3×4=12	→	2×4=8	20

Assurance Key:

3 Lines of Defence (Assurance)		
1st Line	Business Management	Tends to be detailed assurance but lack independence
2nd Line	Corporate Oversight	Less detailed but slightly more independent
3rd Line	Independent Assurance	Often less detail but truly independent

Key - Assurance Required		<i>NB Assurance Map will tell you if you have sufficient sources of assurance not what those sources are telling you</i>
	Detailed review of relevant information	
	Medium level review	
	Cursory or narrow scope of review	

Key - Control RAG rating	
LOW	Significant concerns over the adequacy/effectiveness of the controls in place in proportion to the risks
MEDIUM	Some areas of concern over the adequacy/effectiveness of the controls in place in proportion to the risks
HIGH	Controls in place assessed as adequate/effective and in proportion to the risk
INSUFFICIENT	Insufficient information at present to judge the adequacy/effectiveness of the controls

RISK SCORING MATRIX

Likelihood x Impact = Risk Score					
Likelihood	1	2	3	4	5
Descriptor	Rare	Unlikely	Possible	Likely	Almost Certain
Frequency - How often might it/does it happen? <small>(how many times will the adverse consequence being assessed actually be realised?)</small>	This will probably never happen/recur (except in very exceptional circumstances).	Do not expect it to happen/recur but it is possible that it may do so.	It might happen or recur occasionally.	It might happen or recur occasionally.	It will undoubtedly happen/recur, possibly frequently.
	Not expected to occur for years.*	Expected to occur at least annually.*	Expected to occur at least monthly.*	Expected to occur at least weekly.*	Expected to occur at least daily.*
* time-framed descriptors of frequency					
Probability - Will it happen or not? <small>(what is the chance the adverse consequence will occur in a given reference period?)</small>	(0-5%*)	(5-25%*)	(25-75%*)	(75-95%*)	(>95%*)
*used to assign a probability score for risks related to time-limited or one off projects or business objectives.					
Risk Impact Domains	Negligible - 1	Minor - 2	Moderate - 3	Major - 4	Catastrophic - 5
Safety of Patients, Staff or Public	Minimal injury requiring no/minimal intervention or treatment.	Minor injury or illness, requiring minor intervention.	Moderate injury requiring professional intervention.	Major injury leading to long-term incapacity/disability.	Incident leading to death.
	No time off work.	Requiring time off work for >3 days	Requiring time off work for 4-14 days.	Requiring time off work for >14 days.	Multiple permanent injuries or irreversible health effects.
		Increase in length of hospital stay by 1-3 days.	Increase in length of hospital stay by 4-15 days. Agency reportable incident. An event which impacts on a small number of patients.	Increase in length of hospital stay by >15 days. Mismanagement of patient care with long-term effects.	An event which impacts on a large number of patients.
Quality, Complaints or Audit	Peripheral element of treatment or service suboptimal.	Overall treatment or service suboptimal.	Treatment or service has significantly reduced effectiveness.	Non-compliance with national standards with significant risk to patients if unresolved.	Totally unacceptable level or quality of treatment/service.
	Informal complaint/inquiry.	Formal complaint.	Formal complaint -	Multiple complaints/ independent review.	Gross failure of patient safety if findings not acted on.
		Local resolution.	Escalation.	Low achievement of performance/delivery requirements.	Inquest/ombudsman inquiry.
		Single failure to meet internal standards. Minor implications for patient safety if unresolved. Reduced performance if unresolved.	Repeated failure to meet internal standards. Major patient safety implications if findings are not acted on.	Critical report.	Gross failure to meet national standards/performance requirements.

Workforce & OD	Short-term low staffing level that temporarily reduces service quality (< 1 day).	Low staffing level that reduces the service quality.	Late delivery of key objective/ service due to lack of staff.	Uncertain delivery of key objective/service due to lack of staff.	Non-delivery of key objective/service due to lack of staff.
			Unsafe staffing level or competence (>1 day).	Unsafe staffing level or competence (>5 days).	Ongoing unsafe staffing levels or competence.
			Low staff morale.	Loss of key staff.	Loss of several key staff.
			Poor staff attendance for mandatory/key training.	Very low staff morale. No staff attending mandatory/ key training.	No staff attending mandatory training /key training on an ongoing basis.
Statutory Duty or Inspections	No or minimal impact or breach of guidance/ statutory duty.	Breach of statutory legislation. Reduced performance levels if unresolved.	Single breach in statutory duty.	Enforcement action	Multiple breaches in statutory duty.
			Challenging external recommendations/ improvement notice.	Multiple breaches in statutory duty.	Prosecution.
				Improvement notices.	Complete systems change required.
				Low achievement of performance/delivery requirements.	Low achievement of performance/delivery requirements.
		Critical report.	Severely critical report.		
Adverse Publicity or Reputation	Rumours.	Local media coverage – short-term reduction in public confidence. Elements of public expectation not being met.	Local media coverage – long-term reduction in public confidence.	National media coverage with <3 days service well below reasonable public expectation.	National media coverage with >3 days service well below reasonable public expectation. AMs concerned (questions in the Assembly).
	Potential for public concern.				Total loss of public confidence.
Business Objectives or Projects	Insignificant cost increase/ schedule slippage.	<5 per cent over project budget. Schedule slippage.	5–10 per cent over project budget. Schedule slippage.	Non-compliance with national 10–25 per cent over project budget. Schedule slippage. Key objectives not met.	Incident leading >25 per cent over project budget. Schedule slippage. Key objectives not met.
Finance including Claims	Small loss.	Loss of 0.1–0.25 per cent of budget.	Loss of 0.25–0.5 per cent of budget.	Uncertain delivery of key objective/Loss of 0.5–1.0 per cent of budget.	Non-delivery of key objective/ Loss of >1 per cent of budget.
	Risk of claim remote.	Claim less than £10,000.	Claim(s) between £10,000 and £100,000.	Claim(s) between £100,000 and £1 million.	Failure to meet specification/ slippage Claim(s) >£1 million.
Service or Business interruption or disruption	Loss/interruption of >1 hour. Minor disruption.	Loss/interruption of >8 hours.	Loss/interruption of >1 day.	Loss/interruption of >1 week.	Permanent loss of service or facility.
		Some disruption manageable by altered operational routine.	Disruption to a number of operational areas within a location and possible flow onto other locations.	All operational areas of a location compromised. Other locations may be affected.	Total shutdown of operations.
Environmental	Minimal or no impact on the environment.	Minor impact on environment.	Moderate impact on environment.	Major impact on environment.	Catastrophic/critical impact on environment.

<p>Health Equity</p>	<p>Minimal or no impact on our attempts to improve health equity</p>	<p>Minor impact on our attempts to improve health equity or low level of certainty on the impact we are having on health equity</p>	<p>Moderate impact on our attempts to improve health equity or a lack of sufficient information that would demonstrate this. Indications that we are not having a positive impact on health improvement or health equity</p>	<p>Major impact on our attempts to improve health equity. Validated data suggesting that we are not improving the health of the most disadvantaged in our population whilst clearly supporting the least disadvantaged. Validated data suggesting we are having no impact on health improvement or health equity.</p>	<p>Validated data clearly demonstrating a disproportionate widening of health inequalities or a negative impact on health improvement and/or health equity.</p>

RISK MATRIX

IMPACT ↓	LIKELIHOOD →				
	RARE 1	UNLIKELY 2	POSSIBLE 3	LIKELY 4	ALMOST CERTAIN 5
CATASTROPHIC 5	5	10	15	20	25
MAJOR 4	4	8	12	16	20
MODERATE 3	3	6	9	12	15
MINOR 2	2	4	6	8	10
NEGLIGIBLE 1	1	2	3	4	5

RISK ASSESSMENT - FREQUENCY OF REVIEW

RISK SCORED	DEFINITION	ACTION REQUIRED (GUIDE ONLY)	MINIMUM REVIEW FREQUENCY
15-25	Extreme	Unacceptable. Immediate action must be taken to manage the risk. Control measures should be put into place which will have an effect of reducing the impact of an event or the likelihood of an event occurring. A number of control measures may be required.	This type of risk is considered extreme and should be reviewed and progress on actions updated, at least monthly.
8-12	High	Very unlikely to be acceptable. Significant resources may have to be allocated to reduce the risk. Urgent action should be taken. A number of control measures may be required.	This type of risk is considered high and should be reviewed and progress on actions updated at least bi-monthly.
4-6	Moderate	Not normally acceptable. Efforts should be made to reduce risk, providing this is not disproportionate. Establish more precisely the likelihood & harm as a basis for determining the need for improved measures.	This type of risk is considered moderate and should be reviewed and progress on actions updated at least every six months.
1-3	Low	Risks at this level may be acceptable. If not acceptable, existing controls should be monitored & reviewed. No further action or additional controls are required.	This type of risk is considered low risk and should be reviewed and progress on actions updated at least annually.

Date Risk Identified:	Aug-23
Strategic Objective:	

Executive Director Owner:	Carruthers, Andrew	Date of Review:	Aug-24
Lead Committee:	Health and Safety Committee	Date of Next Review:	Sep-24

Risk ID:	1745	Principal Risk Description:	There is a risk of not being able to deliver safe, effective and timely services across the HB estate, including acute, community and mental health facilities. This risk also impacts the HB's non clinical estate, educational facilities and managed practices. This is caused by further deterioration of our aging buildings and infrastructure with significant amount of the estate beyond its life expectancy. Multiple points of failure, delays in addressing reported defects and limited capital to address the increasing backlog of estate environmental issues. This could lead to an impact/affect on on patient experience, our ability to deliver care in line with expected standards resulting in increased scrutiny and critical reports from auditors, regulators and inspectorates, such as HIW and HSE, and decreased public confidence and perception of our services, facilities and estate environment. Impacts also include increasing revenue costs to supplement the lack of capital funding available required to react to emerging issues, ability to comply with the Health and Safety at Work Act, including other legal regulations and engineering guidance documents such as Welsh Health Technical Memorandums (WHTMS).
Does this risk link to any Directorate (operational) risks?			1795

Risk Rating:(Likelihood x Impact)	
Domain:	Safety - Patient, Staff or Public
Inherent Risk Score (L x I):	4x5=20
Current Risk Score (L x I):	3x5=15
Target Risk Score (L x I):	2x5=10
Tolerable Risk:	6
Trend:	

Rationale for CURRENT Risk Score:

The current risk score is based upon the level of detailed information the Estates departments has for it's buildings, plant and infrastructure. Including external reports, risk information and Estates and Facilities Performance Management System (EFPMS) data submitted to Welsh Government (WG) clearly articulating the scale of backlog and deficiencies across the Health Board (HB).

The HB has been working closely with Welsh Government (WG) for many years to develop a programme business case (PBC) to modernise its estate. In 2018/19, the Health Board (HB) developed a PBC for circa £528m for modernisation of its 4 acute sites, WG requested the HB to review this PBC to consider the A Healthier Mid and West Wales (AHMWW) programme timeframe.

In 2020, a revised PBC was completed with a cost of circa £246m to keep Withybush General Hospital (WGH) and Glangwili General Hospital (GGH) operational whilst the AHMWW programme was being delivered. The investments at Bronglais General Hospital (BGH) and Prince Philip Hospital (PPH) remained the same.

In 2021, a further review for WG was undertaken to carry out priority works excluding elements included in the AHMWW programme, such as ward refurbishments and fire precautions upgrades at WGH & GGH. This option was agreed and costed at circa £87m for the four acute sites.

NHS Wales Shared Services Partnership (NWSSP) has supported a three year investment programme for major infrastructure. Welsh Government (WG) are in support of this plan (with a £5m capital expenditure limit per year), however they have not yet supported the fees to deliver the three year programme.

Rationale for TARGET Risk Score:

The target risk score, is directly linked to the amount of funding the Health Board (HB) will receive to address the current issues faced across the organisation and our ability to successfully deliver these improvements to reduce risk. ☒

Key CONTROLS Currently in Place: (The existing controls and processes in place to manage the risk)	Gaps in CONTROLS					
Identified Gaps in Controls : (Where one or more of the key controls on which the organisation is relying is not effective, or we do not have evidence that the controls are working)	How and when the Gap in control be addressed Further action necessary to address the controls gaps	By Who	By When	Progress		
<p>Planned and Preventative Maintenance regimes</p> <p>CAFM system to report and prioritise breakdowns across site. Questionnaires have now been included in CAFM, to measure the performance of our maintenance service. Also to feedback any suggestions on improvements.</p> <p>Condition appraisals (estate survey) and NWSSP-SES audits</p> <p>Backlog database identifies costs of works across the estate</p> <p>Operational Estates staff on site to deal with breakdowns (on-call 24/7)</p> <p>EFAB funding to support DCP (£5.5m over 2 years 2023/24 & 2024/25)</p> <p>Risks are identified by Estates and services and these inform prioritisation of DCP funding</p> <p>Skilled and trained Estates workforce in place.</p>	<p>Limited Discretionary Capital Programme (DCP) funding to address the £124m backlog</p> <p>WG support for the Major Infrastructure Programme has not been confirmed</p> <p>Statutory, mandatory and essential maintenance jobs are prioritised over routine helpdesk jobs (on average only 50% of helpdesk jobs are completed)</p> <p>Reduction in annual capital funding and statutory allocations to address key items.</p>	<p>Undertake general environmental monthly walkarounds across the 4 acute sites to increase understanding and proactive management of day to day estate defects.</p>	<p>Evans, Paul</p>	<p>Completed</p>	<p>Completed</p>	
		<p>Development of Major infrastructure Programme for 4 main hospitals and securing external funding</p>	<p>Elliott, Rob</p>	<p>31/03/2024-31/12/2024</p>	<p>NWSSP Shared Services has supported a 3 year investment programme for Major Infrastructure. WG are in support of this plan (With a £5m CapX per year limit) however they have not yet supported the fees to deliver the 3 year programme. Note reductions of plans from earlier proposals costing several hundred millions, which WG were unable to support. Current funding status is WG support for year 1 of a 3 year plan in 2024-25 together with a small number of priority schemes. Negotiations are ongoing with WG to secure funding for the 3 year plan but unable to give a date. A revised date for this action has been included and will be reviewed if the situation changes.</p>	
		<p>Undertake general environmental quarterly walkarounds for all community in-patient facilities (including Mental Health facilities) to increase understanding and proactive management of day to day estate defects.</p>	<p>Evans, Paul</p>	<p>Completed</p>	<p>Completed</p>	

		<p>For the Health Board to continue it's journey and strategic plan through continued collaboration with all stakeholders and communities towards the creation of a sustainable and comprehensive healthcare model for the region.</p> <p>The vision to bring as much care as possible closer to people's homes, with plans for multiple integrated health and care centres, designed with local communities, across Carmarthenshire, Ceredigion and Pembrokeshire. In addition, our new hospital will be a pivotal piece in enhancing specialist care services in Hywel Dda and will enable us to provide a sustainable hospital model fit for future generations.</p>	Davies, Lee	31/03/2024 31/10/2024	<p>The Health Board has submitted ambitious plans to the Welsh Government, in early 2022, which if successful, could result in the region of £1.3billion investment into health and care in west Wales.</p> <p>A further discussion with action leads is required to determine the direction of this particular action. A revised date has been included at this stage until a review has been undertaken.</p>
--	--	---	-------------	-------------------------------------	--

ASSURANCE MAP				Control RAG Rating (what the assurance is telling you about your controls)	Latest Papers (Committee & date)	Gaps in ASSURANCES				
Performance Indicators	Sources of ASSURANCE	Type of Assurance (1st, 2nd, 3rd)	Required Assurance Current Level			Identified Gaps in Assurance:	How are the Gaps in ASSURANCE will be addressed Further action necessary to address the gaps	By Who	By When	Progress
	Regular review of 'environment' themed risks identified on operational service risk registers	1st								
	Feedback questionnaire on CAFM maintenance system to measure effectiveness of maintenance service and to offer additional feedback or suggestions on all closed maintenance requests	1st								
	Health and Safety Committee review of risks above tolerance	2nd								
	Independent Member & Executive Director Walkabouts	2nd								
	External surveys are undertaken	3rd								
	NWSSP-SES Internal Audit on Estates Condition	3rd								

Date Risk Identified:	Oct-19
Strategic Objective:	3. Striving to deliver and develop excellent services

Executive Director Owner:	Carruthers, Andrew	Date of Review:	Aug-24
Lead Committee:	Health and Safety Committee	Date of Next Review:	Sep-24

Risk ID:	813	Principal Risk Description:	<p>There is a risk of failing to fully comply with the requirements of the Regulatory Reform (Fire Safety) Order 2005 (RRO). This is caused by 1: The age, condition and scale of physical backlog, circa £20m (+) relating to fire safety (i.e. non compliant fire doors, compartmentation defects and general fire safety management issues) across our estate significantly affects our ability to comply with the requirements of the RRO in every respect.</p> <p>2: Difficulties managing the actions within the current fire safety risk assessment system - to enable complete transparency and ongoing management of actions assigned to responsible persons. The new Boris system will address this issue.</p> <p>3: Management responsibilities for fire safety not fully understood by all responsible managers.</p> <p>4: Fire safety training attendance figures are not reaching HB agreed targets. This could lead to an impact/affect on the safety of patients, staff and general public, HSE investigations and further fire brigade enforcement (already served on Withybush and Glangwili General Hospitals), fines and/or custodial sentences, adverse publicity/reduction in stakeholder confidence.</p>
Does this risk link to any Directorate (operational) risks?		708, 951, 503	

Risk Rating:(Likelihood x Impact)	
Domain:	Statutory duty/inspections
Inherent Risk Score (L x I):	4x5=20
Current Risk Score (L x I):	3x5=15
Target Risk Score (L x I):	1x5=5
Tolerable Risk:	8

Trend: ←→

Rationale for CURRENT Risk Score:

Phased fire safety improvement works are ongoing across our sites, with significant investments being made to address the recommendations in the Mid and West Wales Fire and Rescue Service (MWWFRS) letters and Enforcement Notices.

All programme dates have been agreed with the Health Board, Welsh Government (WG) and MWWFRS senior inspecting officers. We intend to review the progress of our completed actions to determine the risk score as we progress with these works.

MWWFRS letter dated 20/01/23 confirms the presentation that the Estates service delivered to them on 08/12/22 was extremely well laid out and provided MWWFRS with an accurate account of the health boards current position and the agreed timeframes for completion. MWWFRS confirmed they are comfortable with the current position.

Extensions of time particularly for Glangwili General Hospital (GGH) Phase 1 (November 2024) and GGH Phase 2 (June 2025) have been fully agreed by MWWFRS. Withybush General Hospital (WGH) Phase 2 date is still to be arranged.

Until further progress is made on the above Fire Safety Improvement works, the risk will remain at an extreme risk rating and is under regular review.

Rationale for TARGET Risk Score:

Further improvements in culture and ownership for fire safety. It is the scale of physical backlog for fire safety compliance (additional surveys) that will remain until appropriate measures are put in place to address the deficit.

Despite annual investment from statutory capital for fire safety components (circa £200k), the scale of current investment is clearly not adequate to address the true scale of backlog the UHB has.

It is anticipated that when training attendance levels specifically for L2 training have reached > 80% targets and are sustained at this level continuously, coupled with the completion of key fire safety investment programmes and phases across our acute sites (completing in circa April 2025), the HB will then be in an informed position to look at the reduction of risk score for risk 813. This decision will be reviewed regularly.

Key CONTROLS Currently in Place: (The existing controls and processes in place to manage the risk)	Gaps in CONTROLS				
	Identified Gaps in Controls : (Where one or more of the key controls on which the organisation is relying is not effective, or we do not have evidence that the controls are working)	How and when the Gap in control be addressed	By Who	By When	Progress
<p>Pre Planned Maintenance (PPM) checks are carried out across the UHB on fire safety components.</p> <p>A detailed physical estates backlog system is in place that identifies the scale (£) and risk of backlog for UHB. Data used to manage backlog maintenance & statutory decision making also regularly reported to WG.</p> <p>Extensive fire safety improvement works are being undertaken at WBH, GGH and at BGH from WG agreed funding (EFAB bids for BGH and funding and From submitted business cases), with phased timelines fully agreed with MWWFRS. Regular communications and dialogue is taking place between HB and MWWFRS.</p> <p>Individual Fire Risk Assessments (FRA's) in place for all sites across the UHB identifying fire related risks.</p> <p>Training Needs Analysis (TNA) for fire safety training in place, as defined in Fire Policy.</p> <p>UHB has implemented a governance structure for fire safety reporting.</p> <p>Estate plans with fire zones, fire doors, fire compartmentation, fire infrastructure items (alarm and detection system).</p>	<p>Despite significant investments already in place following enforcement notices and letters of fire safety matters, additional investment is required to address fire safety defects at other sites within the UHB, which are being inspected by MWWFRS. We have firm plans in place to address a range of fire safety projects over the coming years and these are all fully identified as actions within this risk with anticipated timelines.</p> <p>Inability to allocate fire risk actions to appropriate owners on current fire risk assessment system hosted by NHS Wales Specialist Estates Services (NWSSP-SES).</p> <p>Inability to manage and control recommendations within the HB's own Fire Risk Assessments.</p>	<p>Implementation of a new software system to manage the content of the HB's fire risk assessments. Boris software has now been purchased and is currently being implemented. Date agreed as part of internal fire safety governance review.</p> <p>Additional fire surveys are required across various sites to obtain costs for all fire compartmentation defects, doors, fire alarm systems and other associated items.</p>	<p>Evans, Paul</p> <p>Evans, Paul</p>	<p>Completed</p> <p>Completed</p>	<p>Boris software now purchased Dec 2020, initial implementation planned for March 2021. Implementation of risk assessments will now be planned for July 2021. System now supports the use of mobile technology therefore risk assessments can be completed live on the system.</p> <p>System now being tested on site, fully operational by Jan (now Feb) 2022</p> <p>fire safety team and compliance team are working with site operations to determine what the gaps are and to agree what surveys will be required.</p>

<p>UHB assesses its performance in respect of operational maintenance work carried out on fire safety components and presents this information as a formal paper at all UHB wide fire safety meetings.</p> <p>Annual prioritisation of investment against high risk backlog.</p> <p>Internal governance review (2019/20) initiated by the CEO and all action implemented from review.</p> <p>The HB has now embedded a fully resourced fire safety management team, with appropriate reporting arrangements for fire safety and addressing the backlog of out of date fire risk assessments across the UHB.</p> <p>The UHB has improved fire safety management culture and management ownership for fire safety.</p> <p>The fire team will also look to implement a regular training global e-mail as a reminder for staff on when and how to book a session.</p>	<p>Despite making improvements to the culture of fire safety management and ownership, the HB does need to ensure this is organisational wide and embedded within it's workforce and cascaded by management.</p> <p>Whilst the new BORIS system is now in place, fire risk assessments are still being transferred from the old system as at July 2023.</p>	<p>Introduce new innovative ways of improving fire training attendance across the HB to increase the percentage figures agreed and set by the HB.</p> <p>As part of the next risk review the fire team intend to split this action into individual sections so we can track and close off action as and when completed.</p>	Evans, Paul	Completed	<p>The fire safety team have been trialing the use of MS teams for L2 Fire training, which has proved to be very successful. We are planning to roll this out to other areas of fire training levels, such as L5/L4 & L3. This will have a positive impact on staff being able to attend the session. We will need to improve communications on this and to ensure staff are made fully aware of the sessions taking place and the dates.</p>
<p>Works already completed following issue of Enforcement Notices and LoFSM at various sites. For EN sites (WBH and GGH) - Advanced Works to vertical escape routes now completed. Also further improvements under LoFSM at Tregaron, Bronglais, Glangwili and Withybush Hospitals.</p> <p>Level 1 & 2 Fire Safety training is delivered via Teams. Level 3 Fire Safety training is provided face to face. Level 4 training (Fire Safety Warden training) is also a face to face session, with an external trainer. Level 5 training is provided on Teams as part of the H&S Managers induction training. There is an improving performance in terms of uptake of training sessions across all levels.</p>		<p>To introduce ways to help improve the culture and ownership of fire safety across the HB. Although management training is taking place at the "Managers Induction Programme" and this is well received. The HB still needs to do more to avoid areas of poor practice that is sometimes identified.</p>	Evans, Paul	Completed	<p>To look at improving the current training content and programme that's currently on offer for management. Regular global communications of do's and don'ts. Having a fire safety share point system, with links to interesting info on effective fire safety management.</p>
<p>Boris fire safety system implemented across the UHB, giving the ability to review all risks from fire risk assessments via a dashboard.</p> <p>Fire Team issued recent Global communications to request additional Fire Safety Wardens, to seek engagement from staff and colleagues across the Health Board.</p> <p>RAAC plank surveys are also being undertaken at the same time as the fire works to minimise the disruption to clinical services where at all possible.</p>		<p>Now the new Boris fire safety system is being implemented across the HB (training planned for June 22 for staff), fire risk assessment actions from this need to be monitored by those responsible. These actions need to be communicated at all fire safety sub groups and fed to the HB wide FSG for complete transparency.</p>	Evans, Paul	Completed	<p>System now live in the HB and staff training programme in place. From this point all fire risk assessment actions will be closely monitored using this system.</p>

<p>Introduce a system to manage fire risk assessment recommendations more effectively. System to have the ability to assign risks to risk owners, to track/manage risk and to demonstrate progress on the actions.</p>	<p>Evans, Paul</p>	<p>Completed</p>	<p>The fire team are utilising the current system as best as possible. An Excel system is being introduced (completion Jun20) however a more robust automated system is needed by the HB to track the significant number of actions. Progressing this has been delayed due to COVID-19, however quotes have now been obtained and are under discussion with the Director of Facilities. Approval has now been provided to purchase a system. Completion date for system trial on site by July 2021. System now being tested on site on a few Fire Risk Assessments, we plan to go fully live in Nov/Dec 2021.</p>
<p>Establish a teams training platform to deliver the level 3 and level 4 fire safety training programmes. Although this will also be supported by face to face sessions.</p>	<p>Evans, Paul</p>	<p>Completed</p>	<p>Following a review of level 3 & 4 fire safety training programmes it has been established that these cannot be delivered via Teams. These are now delivered as follows:</p> <p>Level 3 training has been reviewed and requires a face to face practical delivery.</p> <p>Level 4 training (Fire Safety Warden training) is also a face to face session, with an external trainer.</p>
<p>WBH - Completion of Phase 1 works - For all remaining horizontal escape routes.</p>	<p>Elliott, Rob</p>	<p>Completed</p>	<p>Completed on Dec 15th 2023</p>

WBH - Completion of Phase 2 works - For all departments, ward areas and risk rooms.	Elliott, Rob	30/04/2025 30/04/2025	<p>Full agreement has now been reached with Welsh Government (WG)/NHS Wales Shared Services Partnership - Special Estates Services (NWSSP- SES) to change the procurement approach for Phase 2. This following a wide-ranging lessons learned exercise undertaken jointly with NWSSP-SES.</p> <p>Noting the change in procurement and the new appointments the HB will be making we need to consider now formally the future programme for Phase 2. This is currently being reviewed by the full team and will be reported to the next Phase 2 Fire Project Team.</p>
GGH - Completion of Phase 1 works - For all remaining horizontal escape routes.	Elliott, Rob	28/04/2023 22/01/2024 31/10/2024 31/07/2024 31/12/2024 30/11/2024	Completion by the end of November 2024. This programme is being maintained but there is potential for a small amount of slippage taking the completion date into December 2024.

		GGH - Completion of Phase 2 works - For all departments, ward areas and risk rooms.	Elliott, Rob	30/04/2024 30/08/2024 30/06/2025	<p>The MWWFRS have now formally extended the FEN to 30 June 2025. Further extensions will be necessary, and we will work closely with MWWFRS to manage this process as the works proceed.</p> <p>We have already briefed the MWWFRS on GGH Phase 2 programme uncertainty given the revised approach which will be necessary. We agreed to keep in close contact on this as the project develops to keep MWWFRS fully informed.</p>
		Develop a Fire Training information pack for distributing to agency staff across all 4 sites.	Elliott, Rob	Completed	Completed - We have supported the HoN on this recommendation and issued our current training material to all agency companies. We will continue to support the HoN with any new welcome packs they introduce.
		To ensure all fire risk assessments are transferred from NWSSP-SES system to Boris	Evans, Paul	Completed	Boris system transfer now completed, review of data now being undertaken

ASSURANCE MAP				Control RAG Rating (what the assurance is telling you about your controls)	Latest Papers (Committee & date)	Gaps in ASSURANCES				
Performance Indicators	Sources of ASSURANCE	Type of Assurance (1st, 2nd, 3rd)	Required Assurance Current Level			Identified Gaps in Assurance:	How are the Gaps in ASSURANCE will be addressed Further action necessary to address the gaps	By Who	By When	Progress
Maintain a zero or as low as possible number of outstanding fire risk assessments.	Bimonthly review of outstanding actions from fire risk assessments	1st			IA Fire Precautions Report - ARAC Jun18 SBAR submitted to each HSAC meeting, which includes themes of all fire safety risks.	General site management checks/walkarounds on all sites				
	Site Fire wardens reporting fire safety issues	1st								
	Annual Online Fire Audit Self-Assessment submitted to NWSSP	1st								
	Review of compliance through fire safety groups	2nd								
	4 Fire Safety Sub Groups (one at each site) which report into the UHB wide Fire Safety Group (reporting into the HSC)	2nd								
	Fire Safety SBAR reports regularly issued to HSC	2nd								
	Fire inspections by Fire Service & Fire Improvement Notices	3rd								
	NWSSP fire advisor inspections	3rd								
	NWSSP IA Fire Precautions Follow Up May-18 - Reasonable Assurance	3rd								

IA Fire Governance follow up in July 2022 - Substantial assurance.	3rd	[Blue]	[Red]											
IA WGH Fire Precautions Works: Phase 1 in Aug 22 - Reasonable rating.	3rd	[Blue]	[Red]											
High level action plan meeting with MWWFRS (Dec 8th 22) - with very positive comments received from then on our commitment to improve fire safety performance.	2nd	[Blue]	[Red]											

Date Risk Identified:	May-22
Strategic Objective:	4. The best health and wellbeing for our individuals and families and our communities

Executive Director Owner:	Gjini, Ardiana	Date of Review:	Aug-24
Lead Committee:	Health and Safety Committee	Date of Next Review:	Oct-24

Risk ID:	1433	Principal Risk Description:	There is a risk the Health Board being unable to maintain routine and emergency service provision across the organisation in the event of a severe pandemic event. This is caused by a novel virus (or emerging variant or mutation of concern) causing a pandemic as declared by the World Health Organisation (WHO) and the subsequent ability of the Health Board to respond to the scale and severity of the outbreak. This could lead to an impact/affect on patients being able to access appropriate and timely treatment, the UHB being able to maintain safe and effective levels of staffing, financial loss, adverse publicity/reduction in stakeholder confidence, increased mortality and ill-health across our population.
Does this risk link to any Directorate (operational) risks?			

Risk Rating:(Likelihood x Impact)	
Domain:	Service/Business interruption/disruption
Inherent Risk Score (L x I):	4x5=20
Current Risk Score (L x I):	3x4=12
Target Risk Score (L x I):	2x4=8
Tolerable Risk:	6
Trend:	↔

Month	Current Risk Score	Target Risk Score	Tolerance Level
Aug-22	20	8	6
Nov-22	20	8	6
Mar-23	20	8	6
Jun-23	20	8	6
Nov-23	20	8	6
Dec-23	20	8	6
Feb-24	20	8	6
Apr-24	20	8	6
May-24	20	8	6
Jun-24	20	8	6
Jul-24	20	8	6
Aug-24	12	8	6

Rationale for CURRENT Risk Score:
 The national security and risk assessment was reviewed and re-published in November 2022, this remains unaltered. The previous pandemic influenza risk has been changed into 2 new risks, one generic pandemic event and 2 emerging infectious diseases. Current likelihood scored at a 3 to reflect the risk of the Health Board being unable to respond to the scale and severity of the pandemic - not the likelihood of the pandemic actually occurring.

Rationale for TARGET Risk Score:
 A Cabinet Review of Influenza Preparedness was due just prior to COVID-19 which delayed publication. This workstream has now recommenced and together with outcomes and learning points from COVID-19 will inform our future planning approach for pandemic response. The Government Respiratory Pandemic Guidance is now due late Summer 2024. It is hoped to reduce either the likelihood and/or impact score following consideration and implementation of these reviews/recommendations and subsequent review of internal planning arrangements.

Key CONTROLS Currently in Place: (The existing controls and processes in place to manage the risk)	Gaps in CONTROLS				
	Identified Gaps in Controls : (Where one or more of the key controls on which the organisation is relying is not effective, or we do not have evidence that the controls are	How and when the Gap in control be addressed Further action necessary to address the controls gaps	By Who	By When	Progress
<p># Major Incident Plan (detailing internal command and control structures)</p> <p># Well established command and control structures for managing pandemic response both nationally and locally</p> <p># Continuation of current COVID-19 national vaccination programme until at least March 2025</p> <p># Extensive knowledge across Health Board in managing a pandemic event</p> <p># COVID-19 response measures which can be adapted to respond to any future pandemic event</p> <p># Local Resilience Forum (LRF) multi-agency plans for managing pandemic influenza (approved by Strategic LRF 14/11/18 now under review also awaiting the Gov Respiratory Pandemic Guidance)</p> <p># LRF Excess Deaths Plan (which supports the LRF multi-agency pandemic influenza management arrangements) developed as a recommendation from Exercise Cygnus. Plan was ratified by the LRF Health Group.</p> <p># Health Board Pandemic Influenza Response Framework and associated plan(currently under review)</p> <p># Quality assurance process via national & local exercise programmes.</p> <p># Access to national counter measures stockpile</p> <p># Surge Plans in place to enable HB to respond to future spikes/waves of infection requiring recommencement of contact tracing, testing & vaccination</p> <p># Continuous learning from COVID-19</p> <p># Pandemic Planning Group re-established</p>		Pandemic Response Framework reviewed which broadens remit from Influenza focus to generic pandemic events.	Hussell, Sam	31/01/2024 31/05/2024 31/08/2024 31/10/2024	Awaiting publication of UK Gov Respiratory Pandemic Planning Guidance prior to progressing to ratification process.

ASSURANCE MAP				Control RAG Rating (what the assurance is telling you about your controls)	Latest Papers (Committee & date)	Gaps in ASSURANCES			
Performance Indicators	Sources of ASSURANCE	Type of Assurance (1st, 2nd, 3rd)	Required Assurance Current Level			Identified Gaps in Assurance:	How are the Gaps in ASSURANCE will be addressed Further action necessary to address the gaps	By Who	By When
	Planning via Emergency Preparedness, Resilience & Response (EPRR) including LRF workstream reports to Health & Safety Committee	1st			Vaccine Equity Strategy - Board 30 May 2024 Vaccination Delivery Programme Update - Board via SDODC (Sep 23) Major Incident Plan - Board via HSC (Jul 23 and scheduled for July 2024)	None identified.			
	Operational pandemic reporting structures from HB to WG	2nd							
	National, regional & local command & control structures	2nd							
	National groups operational for vaccination programme planning & delivery	3rd							
	Emergency Planning Advisory Group (EPAG) Wales meetings re Pandemic response and future planning	3rd							