

Potential Contracts requiring the use of the UHB Seal						
Project Name	Site	Funding Source	Supplier	Contract sealing date	Start on Site	
Phase 2 Fire Works	WGH	AWCP	TR Jones	October (end)	December / January	
Phase 2 Fire Works	GGH	AWCP	to be added when known	to be added when known	to be added when known	
Fluoroscopy Room	WGH	AWCP	TR Jones	to be added when known	to be added when known	
Provision 2nd generator at Glangwili Site	GGH	WG - TEF	TR Jones	24/02/2026	04/05/2026	
Provision 2nd generator at Witybush	WGH	WG - TEF	TR Jones	24/02/2026	20/04/2026	
Provision 2nd generator at Prince Philip	PPH	WG - TEF	TR Jones	to be added when known	17/08/2026	
AHU Refurbishment Works all sites		WG - TEF	TR Jones	to be added when known	to be added when known	
Replacement & upgrades to passenger lifts		WG - TEF	Otis	to be added when known	to be added when known	
Glangwili Roof related projects	GGH	WG - TEF	TR Jones	23/12/2025	12/01/2025	
South Pembrokeshire roof related project Combined with scheme above	SPH	WG - TEF	Edmunds Webster	to be added when known	to be added when known	
PPH IPS UPS Installation	PPH	WG - TEF	Weavers	to be added when known	to be added when known	
Theatre Lights upgrade		WG - TEF	Lewis Construction	to be added when known	to be added when known	
Chiller replacement ITU	WGH	WG - TEF	Edmunds Webster	Signed under seal - DONE - date?	08/12/2025	
LV Electrical Infrastructure		WG - TEF	TR Jones	to be added when known	to be added when known	
Chiller refurbishment	PPH	WG - TEF	Weavers	to be added when known	02/03/2026	
Replacement Fire dampers PPH	PPH	WG - TEF	Weavers	to be added when known	Anticipated 12/10/26	
Cause and effect upgrade programme		WG - TEF	TR Jones	to be added when known	to be added when known	
Replacement programme obsolete fire alarms and detection system		WG - TEF	Lewis Construction	to be added when known	to be added when known	
Ty Bryn Scheme	HD	WG - TEF	Lewis Construction	to be added when known	to be added when known	
S136 Adult and Young Person Stepdown Carmarthen	HD	WG - TEF	Lewis Construction	to be added when known	13/04/2026	
St Non's Point of Ligature		WG - TEF	Lewis Construction	W/C 12/01/26	09/02/2026	
Private Wire Solar Farm enabling works	PPH	WG - TEF	to be added when known	to be added when known	to be added when known	
Phased replacement of single glazed windows		WG - TEF	to be added when known	to be added when known	to be added when known	
Electrical vehicles Charging Points	GGH & PPH	WG - TEF	to be added when known	to be added when known	to be added when known	
Replacement Surgical Instrument Washers	GGH	WG - TEF	to be added when known	to be added when known	to be added when known	
Replacement endoscope washers and centralisation into HSDU	BGH	WG - TEF	Edmunds Webster	Contracts at CEO office	26/01/2026	
Low Voltage Breaker replacements	GGH & PPH	WG - TEF	to be added when known	to be added when known	to be added when known	
Picton Terrace	Picton Terrace	AWCP	TR Jones	21/05/2025	27/05/2025	
Sensory Garden	PPH	Charitable Funds	TR Jones	05/02/2026	23/02/2026	
Aseptic Project	WGH	AWCP	Lewis Construction	Signed - DATE ?	01/12/2025	
Fire Doors	AVH/PPH		Lewis Construction	to be added when known	to be added when known	
Morlais Ward inc Fire Doors	GGH		Edmunds Webster	to be added when known	to be added when known	
Concrete Cladding Remedial Works	WGH		to be added when known	to be added when known	to be added when known	
Cwm Seren Fire Doors	Cwm Seren	WG - TEF	John Weaver	check with ashley - pending reply	22/01/2025	
Point of Ligature Works MH bedrooms (TEF Cwm Seren)	Multiple Sites	WG - TEF	Lewis Construction	12/11/2025	24/11/2025	
Fire Doors	Multiple Sites		to be added when known	to be added when known	to be added when known	
St Brynach Day Hospital Roof Replacement	WGH	WG - TEF	to be added when known	to be added when known	to be added when known	
Gamma Camera Upgrade patient experience	WGH	Diagnostic	to be added when known	to be added when known	to be added when known	
GGH Front Door	GGH	TBC	John Weaver	to be added when known	to be added when known	
MRI Upgrade in Glangwili	GGH	Diagnostic	to be added when known	to be added when known	to be added when known	
Chiller Works	PPH	WG - TEF	to be added when known	to be added when known	to be added when known	
Works to residences	WGH	DCP	to be added when known	to be added when known	to be added when known	
Works to residences	PPH	DCP	to be added when known	to be added when known	to be added when known	
Dinefwr Ward Works	GGH	DCP	to be added when known	to be added when known	to be added when known	
Boiler Replacement	SPH	DCP	to be added when known	to be added when known	to be added when known	
Mains gas works	WGH	DCP	to be added when known	to be added when known	to be added when known	
Chiller Works	BGH	DCP	to be added when known	to be added when known	to be added when known	
LTHW Heating Boiler, Prince Philip General Hospital & Low-Pressure Hot Water (LPHW), Glangwili General Hospital	PPH/GGH	TBC	to be added when known	to be added when known	to be added when known	
Dexa Scanner BGH	BGH	TBC	to be added when known	to be added when known	to be added when known	
Body Storage BGH	BGH	DCP	to be added when known	to be added when known	to be added when known	
Nurse Call Derwen	GGH	DCP	to be added when known	to be added when known	to be added when known	
Chiller Works	GGH	DCP	to be added when known	to be added when known	to be added when known	
		AWCP - Wales Funding				
Energy Performance Contract	Multiple Sites	programme	Vital Energi	10/12/2025	Mar-26	
1506 Dinefwr Ward Bathroom Refurbishments	GGH	DCP	Lewis Construction	15/01/2026	Feb-26	