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SWYDDOG ADRODD:
REPORTING OFFICER: Huw Thomas, Executive Director of Finance

Pwrpas yr Adroddiad (dewiswch fel yn addas)
Purpose of the Report (select as appropriate)

Ar Gyfer Trafodaeth/For Discussion

ADRODDIAD SCAA
SBAR REPORT
Sefyllfa / Situation 

This update report is presented to the Finance Committee to note the Capital Resource Limit 
(CRL) for 2019/20 expenditure allocations and profile, and to note the work being undertaken to 
manage the financial risks identified. 

Cefndir / Background

Further to previous update reports to Finance Committee and the Capital, Estates and 
Information Management & Technology Sub-Committee (CEIM&TSC), this report provides the 
latest update on CRL for 2019/20.

Asesiad / Assessment

Capital Resource Limit 2019/20 

The CRL for 2019/20 has been issued with the following allocations: 

Expenditure £m
All Wales Capital Programme 32.849
Discretionary Programme 7.283
Balance 39.780

All Wales Capital Programme

The All Wales Capital Programme (AWCP) schemes being funded in 2019/20 are:
 Bronglais General Hospital Magnetic Resonance Imaging (MRI) Scanner
 Women and Children’s Phase II Scheme, Glangwili General Hospital (GGH)
 Cardigan Integrated Care Centre
 Aberaeron Integrated Care Centre
 Wards 9 and 10 Refurbishment, Withybush General Hospital (WGH)
 Fees for the development of the Cross Hands Integrated Care Centre Business Case
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 Imaging Equipment
 Pharmacy Equipment

Additional funding has been received since the last reporting period for:
 Digital Funding - £1.162m
 Additional end of year funding (equipment) - £1.544m

The following allocations have also been approved but have not yet been transacted in the 
CRL:

 Further additional end of year allocation for equipment - £0.525m
 Integrated Care Fund Capital for equipment and South Pembrokeshire Hospital 

Development - £0.037m

Discretionary Capital Funding

The Discretionary Programme is currently split as follows:

Expenditure £m
Equipment 2.452
IM&T 1.324
Estates Infrastructure 0.959
Estates Statutory 0.879
Capital Support 0.174
Business Case Development 0.470
Contingency 0.339
Estates Development 1.175
Total 7.772
Funded by:
Discretionary Capital Programme (DCP) funding 7.283
Less: AWCP Payback -0.220
VAT Recovery & Accruals 0.576
Disposal Proceeds (MRI Scanner and Aberaeron Hospital) 0.133

7.772

The expenditure profile for 2019/20 is shown below:
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The variance reported earlier in the financial year against the planned expenditure profile is 
mainly attributable to a lower level of expenditure than anticipated on the AWCP Schemes, 
both on the Cardigan Integrated Care Centre (ICC) Scheme and Women and Children’s Phase 
II Scheme (GGH). The variance in Month 10 is mainly attributable to the phasing of the 
payment for the MRI scanner. It is anticipated that this will be paid in February 2020 and not 
January 2020, as originally anticipated. 

Hywel Dda University Health Board’s (HDdUHB’s) cost advisors have advised of a scheme 
underspend of £0.576m for Cardigan ICC. Welsh Government (WG) has agreed that this can 
be re-invested in the Health Board for Statutory Fire Works and Credits for Cleaning.

The expected scheme slippage for Women & Children’s Phase II in 2019/20, based on updated 
schedules of works provided by the Supply Chain Partner, and scrutinised by HDdUHB’s cost 
advisors and signed off by the Project Group, is £3.0m. This re-profiling of expenditure between 
financial years is due to a delay in the completion of the first phase of works. Significant work 
has recently been undertaken by the Health Board’s Project Manager, Cost Advisor and Supply 
Chain Partner to review sub-contractor forecasts of work packages to be delivered by 31st 
March 2020 in order to ensure that the expenditure profile is robust and realistic. This reduction 
in expenditure has been reported to WG and has been reflected in an in-year adjustment to the 
CRL. 

The DCP will continue to be reviewed with Estates, Information Management & Technology 
(IM&T), and the Deputy Director of Operations.   

Expenditure against the £39.780m allocation, as at the end of Month 10, was £27.9464m.
This equates to expenditure of 47.47% of the DCP allocation and 68.81% of the All Wales 
Capital Allocation. 

Financial Risks and Issues

During 2019/20, the quarterly reviews of resource usage profiles are being undertaken with the 
cost advisors on the AWCP schemes, and regular updates are being provided for WG and 
NHS Wales Shared Services Partnership (NWSSP) on scheme progress. This process has 
identified the financial re-profiling requirement for Women and Children’s Phase II, as a result 
of the physical resequencing of works.

Interserve Update 

At the time of preparing this report, there have been no further Cabinet Office updates. 

Project Updates

Ward 9/10 WGH

As previously reported, a recent report from the Cost Advisor had flagged up an over spend of 
£0.250m in relation to additional works that have been instructed on the scheme. Opportunities 
have been identified to mitigate this overspend through transfer of funding from the DCP 
programme and the release of balance sheet accruals. In addition the Director of Planning, 
Performance and Commissioning has also instigated an audit review of the scheme to ensure 
that lessons learnt from this scheme are embedded into processes for future schemes. 
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Women and Children Phase II 

Handover of Phase 1 of the scheme was delayed at the end of December 2019 and has further 
been delayed to the end of February 2020. The most recent revised timeline and cashflow 
indicates that the mitigating actions which have taken place, will lead to the scheme being on 
budget against AWCP allocation at the end of this financial year. 

Argymhelliad / Recommendation

The Finance Committee is requested to:
 Note the CRL for 2019/20, together with expenditure allocations and profile;
 Note the work being undertaken to manage the financial risks identified.

Amcanion: (rhaid cwblhau)
Objectives: (must be completed)
Committee ToR Reference:
Cyfeirnod Cylch Gorchwyl y 
Pwyllgor:

4.5 Provide assurance to the Board that robust 
arrangements are in place for financial planning, 
financial performance and financial forecasting.

5.13 Provide assurance to the Board that 
arrangements for Capital, Estates and IM&T are 
robust.

Cyfeirnod Cofrestr Risg Datix a 
Sgôr Cyfredol:
Datix Risk Register Reference and 
Score:

Capital priorities included within service risk registers.
Risk 624 - Ability to maintain and address backlog 
maintenance and develop infrastructure to support long 
term strategic objectives – Current Risk Score 16

Safon(au) Gofal ac Iechyd:
Health and Care Standard(s):

All Health & Care Standards Apply
Choose an item.
Choose an item.
Choose an item.

Amcanion Strategol y BIP:
UHB Strategic Objectives:

4. Improve the productivity and quality of our services 
using the principles of prudent health care and the 
opportunities to innovate and work with partners.
5. Deliver, as a minimum requirement, outcome and 
delivery framework work targets and specifically 
eliminate the need for unnecessary travel & waiting 
times, as well as return the organisation to a sound 
financial footing over the lifetime of this plan
Choose an item.
Choose an item.

Amcanion Llesiant BIP:
UHB Well-being Objectives: 
Hyperlink to HDdUHB Well-being 
Statement

Improve efficiency and quality of services through 
collaboration with people, communities and partners
Choose an item.
Choose an item.
Choose an item.
All business cases for capital investment require 
alignment to HDdUHB’s Well-being Objectives where 
applicable

http://www.wales.nhs.uk/sitesplus/862/opendoc/305232
http://www.wales.nhs.uk/sitesplus/862/opendoc/305232
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Gwybodaeth Ychwanegol:
Further Information:
Ar sail tystiolaeth:
Evidence Base:

Capital Allocation and prioritisation process. Capital 
Investment procedure and all relevant Welsh 
Government guidance.

Rhestr Termau:
Glossary of Terms:

Included within the body of the report

Partïon / Pwyllgorau â 
ymgynhorwyd ymlaen llaw y 
pwyllgor cyllid:
Parties / Committees consulted prior 
to Finance Committee:

Capital Monitoring Forum
Capital Planning Group
Individual Project Boards of Capital Schemes
Welsh Government Capital Review Meeting
Capital, Estates and IM&T Sub-Committee

Effaith: (rhaid cwblhau)
Impact: (must be completed)
Ariannol / Gwerth am Arian:
Financial / Service:

Capital values noted within the report. Included within 
individual business cases and Capital Prioritisation 
process.   

Ansawdd / Gofal Claf:
Quality / Patient Care:

Included within individual business cases and Capital 
Prioritisation process

Gweithlu:
Workforce:

Included within individual business cases and Capital 
Prioritisation process

Risg:
Risk:

Risk assessment process is integral to the capital 
prioritisation process and the management of capital 
planning within HDdUHB

Cyfreithiol:
Legal:

Included within individual business cases and Capital 
Prioritisation process

Enw Da:
Reputational:

Included within individual business cases and Capital 
Prioritisation process

Gyfrinachedd:
Privacy:

Included within individual business cases and Capital 
Prioritisation process

Cydraddoldeb:
Equality:

Equality assessments are included within individual 
business cases and Capital Prioritisation process when 
required


