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The Land Selection process for the new Urgent and Planned Care Hospital, includes a financial and 
economic evaluation. This is being undertaken to establish for the 5 sites under consideration:

• The relative cost differential of building the new hospital on the different sites
• Any differential running costs
• Whether there are any differential economic impacts between the sites within the zone
• To flag the risks associated with accurately compiling costs at this point given the level of 

uncertainty.

This report highlights the processes and methodologies used, the external experts consulted and 
the results of the analysis. This can be summarised as follows.

Capital Costs
• Capital costs have been assessed by our Cost Advisor, Gleeds
• Only differential costs associated with building on the different sites have been considered. We 

have not calculated the total cost of building a new hospital on each site for this assessment.
• A consistent methodology has been used for each site taking into consideration costs associated 

with - Land Purchase; Site Conditions; Site Topography; Site Drainage; In-coming Services and 
Off-site Highway Works

• From the costing undertaken there is little to distinguish between two of the sites (site 12 and 
17) with a range of £19.9m to £28.2m between the least and most expensive. 

• This could be considered significant when considered in isolation, however as a percentage of 
the overall estimated build costs the range is £495.0m - £503.2m

• There is a high degree of uncertainty at this stage due to a range of factors highlighted as 
potential risks that we are unable to quantify. A sensitivity analysis has therefore been 
performed to show how much costs would need to change for each option to change the rank 
order.

Section 1: Executive Summary
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Revenue Costs
• The revenue costs associated with the on-going running costs of the hospital have been 

assessed to be the same regardless of site as at present there is no evidence to suggest that the 
clinical model delivered from the sites would be different.

• Potential non-recurring staff travel costs have been identified that could be different dependent 
on site chosen. These are highly likely to change as there is no detail currently available over 
numbers/grades/specialty to be located at the new hospital and is estimated on where our 
current staff live. 

Economic Appraisal

• Contact was made with experts to ascertain whether it was possible to calculate a differential 
economic benefit. Whilst it was acknowledged that siting a hospital in the zone would have an 
economic benefit in the area, it was not possible to determine if this would be different 
dependent on site given their proximity.

Risks
• Several risks have been identified through the technical appraisal process that could have a 

potential financial impact.
• At this time these could not be quantified with any degree of accuracy.
• The overarching financial risk is that of estimation based on incomplete data.
• This has been tried to be mitigated through the sensitivity analysis.
• We have requested an independent review of the methodologies utilised within the appraisal by 

PWC. Their overall conclusion is that the report and appendices were found to be clear and the 
underlying methodologies and approaches were found to be robust and well explained. They 
recognised that there is a potential for cost estimates to change and risks and costs to emerge 
which were made clear in the report.

Section 1: Executive Summary - continued
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Section 2: Introduction and Background

Hywel Dda University Health Board (HDdUHB) has submitted a Programme Business Case (PBC) as part 
of its A Healthier Mid and West Wales Strategy to Welsh Government for capital investment, which will 
include the development of a new urgent and planned care hospital within the zone between and 
including Narberth in Pembrokeshire and St Clears in Carmarthenshire.

A Land Team has been established as a workstream sitting under the Programme Group chaired by the 
CEO and are responsible for the process of identifying a shortlist of site locations and are seeking to 
identify a rank order of sites (following a detailed options appraisal process with a range of 
stakeholders) to be presented at Board in August 2022.

A series of parallel appraisals of the impact of the shortlisted site locations will also be presented at 
Board in August 2022. These appraisal areas are:

Technical – Whether a site is capable of supporting the development of a new hospital

Financial and Economic – To establish the relative costs and whether it is possible to establish 
differential economic benefits between sites

Workforce – The impact on current and future workforce by each potential site

Clinical – Whether a site can provide a Safe, Sustainable, Accessible and Kind service

5

A Project Group has been set up to 
support the financial and economic land 
appraisal reporting to the Programme 
Team – Part B (Land Site Appraisal). 

The output of this project group will be to provide a financial and economic comparison for site 
selection to the Board.

A Healthier Mid and West Wales 
Programme Group

A Healthier Mid and West Wales 
Programme Business Case 

Programme Team

Financial and Economic 
Appraisal Group
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The Financial and Economic Appraisal Group was chaired by the Director of Finance. Members were 
drawn from the Health Board’s Finance, Planning, Estates, Workforce and Transport teams. External 
Project Manager and Cost Advisor were also members.

The key responsibilities of the group were to:-
 Compare the Capital costs of development of each site including any known site abnormal costs
 Identify any significant additional revenue costs that differentiate between sites
 Quantify, if possible, the wider environmental and ecology costs of each site
 Calculate the decarbonisation impact for each site if information is available to do so
 Where appropriate capture the differential  economic benefits/disbenefits of each site option

 

Section 2: Introduction and Background - continued
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A financial appraisal would typically involve the use of financial evaluation techniques to determine 
which of a range of possible alternatives is preferred.

In terms of site selection for the new Urgent and Planned Care Hospital this workstream will 
consider the attributable differential capital and revenue costs to determine a rank of the potential 
sites with the lowest cost being ranked first.

Capital Costs
It has been assumed that the “build” cost would be the same for each site , therefore the group has 
considered the differential costs only between each of the shortlisted sites with the assumption that 
all other costs are consistent across each of the shortlisted sites.

The Health Board have commissioned Gleeds in their capacity as Cost Advisor to compile capital 
costs for each of the sites in conjunction with WSP, BDP architectural team, Mace and Savills.
The following cost headings have been assessed to show the greatest variation in the capital cost of 
each of the sites:-

1. Land Purchase; Land Valuation for site development and any purchase of land which would be 
beneficial to site development.

2. Site Conditions; Site specific ground conditions, environmental constraints such as site ecology 
and impact of noise, existing services and cost of diversions and demolition requirements of 
existing buildings.

3. Site Topography; Site terracing requirements including bulk earth movement and retaining 
walls, impact on site development such as external works and impact of overall site area where 
an oversized site would require additional landscaping works.

4. Site Drainage; On-site and off-site foul drainage such as the length of drainage run and 
treatment of phosphates, and surface water drainage.

5. Incoming Services; Including water and fibre and telecoms supply
6. Off-site Highway Works; site access to include main entrance road and secondary access route, 

active travel route from train station and works required to existing highways such as 
improvements and safety measures to adjoining roads and  town centre traffic calming

The following costing methodology / assumptions have been made in assessing the capital costs of 
each of the sites:
• Technical appraisals have been interrogated to assess the site condition costs for each site.
• Direct quotations with companies have been sought where possible.
• Where quotations are not available a combination of midrange estimates and general allowances 

have been utilised.

These have been applied consistently across all options and therefore any additional margin for error 
in utilising estimates / allowances would apply consistently to each site. 

Section 3: Financial Appraisal
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The following table summarises the results of the cost analysis.

Site 7                 
£m

Site 12           
£m

Site  17          
£m

Site C              
£m

   Site J            
£m

Land Purchase 2.862 3.930 3.630 3.516 2.280

Site Conditions 8.028 1.870 0.830 8.260 1.255

Site Topography 3.850 3.550 5.500 7.250 4.600

Site Drainage 3.975 2.913 2.686 3.088 3.708

Incoming 
Services

6.165 2.650 4.654 3.131 7.011

Off Site Highway 
Works

1.985 5.030 3.390 2.995 5.620

Total 26.865 19.943 20.690 28.240 24.474

Further detail associated with these costs are included in Appendix 1.

The ranking of each option with 1st being the least and 5th being the most expensive are shown 
below:-

Rank Site Difference to 
(Site 12)              

£m

Difference to 
(Site 12)             

%

1 12 0 0

2 17 0.747 4

3 J 4.531 23

4 7 6.922 35

5 C 8.297 42

Table 1

Table 2

Section 3: Financial Appraisal - continued
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Costs between sub-headings vary significantly across each of the sites with the highest difference in 
site conditions. A difference of over £7 million exists between Site 17 and Sites 7 and C. The main 
reason for this is that both Sites 7 and C are likely to require the diversion of an existing high pressure 
gas main.

District Valuer valuations have been sought for the land purchase costs of each of the sites. 
Adjustments have been made to some of these values based on recommendations by Savills.

The cost analysis shows that Site 12 has the lowest expected additional costs at £19.9m with a £8.3m 
increase in costs (42%) for the most expensive Site C.

Whilst assessed by itself a 42% increase would be deemed to be significant, what needs to be 
considered is that the cost analysis shows the differential costs only. 
To illustrate the potential impact of this, the works costs of the new urgent and planned care hospital 
in the AHMWW PBC was approximately £475m. 
Some of the costs included within the cost analysis in table 1 would be included in that cost, however 
as it is not possible to distinguish which of these costs are included, £475m will be utilised for 
illustrative purposes. 
Adding the cost analysis to the works costs of the New Urgent and Planned Care Hospital changes the 
percentage increase as follows:-

This demonstrates that when considered within the overall works costs the % difference between the 
sites is less than 2%. 

Site 7                 
£m

Site 12           
£m

Site  17          
£m

Site C              
£m

   Site J            
£m

Costs Table 1 26.87 19.94 20.69 28.24 24.47

Works Costs 
(AHMWW 
PBC)

475.00 475.00 475.00 475.00 475.00

Total 501.87 494.94 495.69 503.24 499.47

% Increase 
(lowest cost)

1.40 0.00 0.15 1.68 0.92

Table 3

Section 3: Financial Appraisal - continued
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Whilst the impact of inflation could be significant, we have assumed that each site would be available 
for construction at the same time and the cost of inflation would be consistent for all sites. No 
increase for inflation has therefore been made to these costs.

It should be noted that there remains the potential for significant variation in the estimated costs as 
the Health Board progresses to OBC stage.

Environmental and Ecological Costs
The capital costs have considered the wider environmental and ecological costs of each site where 
possible.

The only expected differential between sites for site ecology is the potential presence of bats.

Decarbonisation
It has not been possible to calculate the different decarbonisation impacts for each site.

Section 3: Financial Appraisal - continued
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Revenue Costs

The group assessed whether there would be any significant variation in revenue costs between 
each of the shortlisted sites. As the clinical model is going to be predominantly the same 
irrelevant of site, at this stage it was difficult to determine any significant variation. Some 
alternative models have been considered by the Clinical Workstream for a limited number of 
services but it is too early to quantify whether this would impact significantly on costs. The 
following headings were considered in detail:

 

It was assumed that all other revenue costs such as digital, maintenance contracts and 
consumables would be the same across the shortlisted sites.

Analysis of other staff costs (temporary staff relocation mileage expenses)

It has been assumed that staff would be eligible to reclaim mileage at 25p per mile for four years 
under existing terms and conditions of service. It should be noted that there is a risk that these 
could change in the future which would have an impact on the potential cost.

The following analysis shows the potential financial impact if staff who have Glangwili and 
Withybush stated as their work base would be required to work in the new Hospital.
Not all of these staff would be expected to change work base as they could be working remotely 
or may move to other community based settings, therefore a notional percentage of forty, fifty 
and sixty has been applied to the total potential mileage.

This leads to the following potential costs over a four year period:

Revenue Cost Heading Cost 
Variation  
(Y/N)

Rationale

Staff Pay Costs N Current assumption is that the same 
clinical services would be located at 
each of the shortlisted sites

Other Staff Costs e.g. 
travel

Y There could be temporary staff 
relocation expenses which would vary 
against each of the shortlisted sites.

Premises Costs N Current assumption there would be no 
great variation in building size

Table 4

Section 3: Financial Appraisal - continued
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This demonstrates that based on the assumptions made there could be a marginal cost difference in 
Site 17 compared with Sites C, 12 and J with Site 7 potentially being the most costly in terms of 
reimbursement of mileage costs to staff.

On this basis it can be concluded that at this stage there are no material revenue cost differences 
between each of the sites. 

The above analysis would be ranked in the following order with Rank 1 being the lowest cost:-

Further details associated with the assumptions and calculations associated with this are in Appendix 2.

As the Business Case progresses through to the next stages greater granularity will be known in terms 
of the proposed clinical model across the Health board which may influence the revenue costs 
dependent on which site is selected.

% Staff  
reclaiming 
mileage         

Site 7                   
£m

Site 12              
£m

Site 17                  
£m

Site C         
£m

Site J                    
£m

40 8.80 7.61 6.78 7.63 7.44

50 11.00 9.51 8.48 9.54 9.30

60 13.20 11.41 10.17 11.45 11.15

Table 5

Rank Site

1 17

2 J

3 12

4 C

5 7

Table 6

Section 3: Financial Appraisal - continued
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Risk Analysis

A summary of the key financial risk is noted below.

Risk Mitigation

High degree of estimation leading to 
inaccuracies in costings

Independent review undertaken by 
PWC to verify the reasonableness of 
the assumptions made

The results of the Financial and Economic Land appraisal should therefore be viewed in this light.

The technical appraisal has identified some risks which could have a financial impact such as the 
existence of ransom strips and increased contribution to Dwr Cymru Welsh Water towards the 
treatment of phosphates. These are likely to impact each site differently, however quantification is 
not possible at this stage.

Table 7

Section 4: Risk and Sensitivity Analysis
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Site 12 Site 7 Site 17 Site C Site J

% difference applied to original capital costs

+2% -32% -2% -39% -20%

+10% -18% No reduction 
required

-22% -10%

+20% -11% No reduction 
required

-15% -2%

+30% -4% No reduction 
required

-8% No reduction 
required

+40% No reduction 
required

No reduction 
required

-1% No reduction 
required

Sensitivity Analysis

A sensitivity analysis has been applied to the results in table 1 to examine the impact of potential 
movements in capital costs. The below demonstrates the extent that the costs of each site must 
reduce to become equivalent to the most cost effective option when compared with an increase 
in the costs of the cheapest site.

The above demonstrates the extent that the capital costs are sensitive to potential changes and 
how the ranking of options could be influenced by changes in the capital costs.

As can be shown above the difference in the costs of Site 17 and Site 12 are significantly smaller 
than the other options, with only 2% increase in costs to Site 12 required and a corresponding 
reduction of 2% for Site 17 for both to be comparable.

A 10% increase in the costs of Site 12 would require a corresponding 10% reduction in the costs of 
Site J, 18% for Site 7 and 22% for Site C to be comparable with Site 12. 

Table 8

Section 4: Risk and Sensitivity Analysis - Continued
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An economic appraisal can be utilised as a key tool for assessing the value for money of an 
investment decision. 
It would typically look at direct and indirect capital and revenue costs, direct and indirect public 
sector benefits which include quantifiable and qualitative benefits and wider benefits to UK society 
as a whole.
Risk costs would also be included.

An economic appraisal would seek to answer which option provides the best balance of cost, 
benefits and risk.

Initial discussions took place within the group and it was felt that it would be difficult to ascertain 
whether there is a significant economical difference between the shortlisted sites as they are 
located within a very small geographical zone. Also as the current assumption is that the clinical 
model would be the same for each of the sites the benefits and risks would be the equivalent for 
each option.

In order to ensure that the requirements of an economic appraisal for site selection were 
understood the Health Board discussed with Welsh Government colleagues their expectations with 
regards to the content of an economic appraisal. The Health Board has also consulted with a 
number of experts to assess whether any economic differential can be measured at this stage 
between the sites.

Welsh Government have acknowledged that it would be difficult to differentiate any economical 
impacts between the sites and have confirmed that there is no requirement to complete a 
Comprehensive Investment Appraisal Model nor to calculate a Net Present Cost for each site at 
this stage. 

Health and Care Economics Cymru who are an all-Wales collaboration of health economics experts, 
concluded that there is unlikely to be a differential economic benefit to the community in terms of 
the alternative sites compared with the overall impact of siting a hospital within the selected zone. 

The Foundational Economy Department within Welsh Government have also concluded that it is 
not possible to identify and significant differences in economic impact of the different sites, due to 
their close proximity and similar average wages across the two counties.

Following the advice received from experts the group have concluded that it is not possible to 
demonstrate a differential economic impact between each of the sites.

Section 5: Economic Appraisal
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The capital appraisal demonstrated a variation in capital costs of £8.3m between the shortlisted sites.

The results of the revenue appraisal suggested that there is a difference of £2.5m if 50% of staff were 
to relocate over a four year period.

The ranking of each shortlisted site in terms of the capital and revenue cost analysis is shown below. 

Section 7: Conclusion

Rank Capital                
Site

Revenue
Site

1 12 17

2 17 J

3 J 12

4 7 C

5 C 7

The table above shows the ranking applied based on a crude analysis of lowest to highest costs.

There is a difference between the capital costs associated with the land selection for Sites 12 / 17 and 
the other sites. However, when these costs are considered with the potential total cost of the New 
Urgent and Planned Care Hospital the differences are much less significant and are not a strong 
enough indicator to favour one site over the other.

Similarly, the revenue cost analysis suggested that the is not enough of a variation at this stage to 
affect site selection.

There also remains a high level of uncertainty over these cost estimates at this stage.

The small geographical area between the shortlisted sites means that there is insufficient evidence 
available to differentiate the relative economic benefits of each of the sites. 

The financial and economic appraisal is one part of the land selection process and these results should 
be considered with those of the other land selection workstreams.

Table 9

16/21



Appendices

Contents

17

1. Cost Report – Completed by Gleeds

2. Revenue Costs (Excess Mileage)

3. Explanation of technical terms

17

17/21



18

A link to the cost advisor report is below:-

Appendix 1: Cost Report – Completed by Gleeds
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Analysis of temporary staff relocation mileage expenses

Under current terms and conditions of employment the majority of staff who are required to 
move work base are eligible to reclaim the excess mileage between home to existing work base 
and home to new base at 25p per mile over a period of four years.
A new Urgent and Planned Care Hospital is likely to lead to a significant amount of existing staff 
requiring a change in work base.

An analysis has been undertaken to calculate the potential difference in mileage claims between 
each of the sites. Data provided by Transport for Wales has been utilised. The information 
provided included  travel distances between home postcodes, current work base and each of the 
proposed site locations.

The following assumptions have been made:-
• Staff employed at Glangwili and Withybush only would be required to change work base,
• All staff who are currently in employment at both sites would be employed at the time of the 

new hospital opening,
• The same staff would relocate to each of the shortlisted sites and each member of staff would 

travel individually via car,
• Details of which staff could be relocated are unknown, therefore no attempt has been made to 

breakdown the analysis into different staff groups who would be required to move work base,
• This excludes the potential impact of staff relocation expenses.

The potential number of miles eligible to be claimed per journey if all staff based at Glangwili and 
Withybush were to be relocated to each of the respective sites is shown below.

Site 7 Site 12 Site 17 Site C Site J

Glangwili 61,124 37,813 25,032 39,616 30,376

Withybush  17,434 30,093 35,531 28,512 36,019

Total 78,557 67,906 60,563 68,129 66,394

Appendix 2 – Revenue Costs (Excess Mileage)
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Not all staff who have Glangwili and Withybush stated as their work base would be required to move 
as some staff would remain in those sites, could be working remotely or may move to other 
community based settings.

A notional percentage of 40, 50 and 60 applied to the above numbers would reduce the total 
potential mileage per journey to:-

% Staff Site 7 Site 12 Site 17 Site C Site J

40 31,423 27,162 24,225 27,251 26,558

50 39,279 33,953 30,281 34,064 33,197

60 47,134 40,744 36,338 40,877 39,837

To quantify the potential cost impact over a financial year, these would need to be multiplied by the 
number of journeys which would be made by staff.
Specific data is not available for Health board staff therefore information included in the National 
Travel Survey 2019 for residents in England will be utilised. The survey stated that on average 140 
commuting trips were undertaken.

Applying this to the data in the previous table would lead to the following potential costs over a 
four year period

% Staff Site 7 
£m

Site 12
£m

Site 17
£m

Site C
£m

Site J
£m

40 8.80 7.61 6.78 7.63 7.44

50 11.00 9.51 8.48 9.54 9.30

60 13.2 11.41 10.17 11.45 11.15

Appendix 2: Revenue Costs Excess staff mileage payments - Continued
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Term Description

Benefit         

Direct Benefits which have a direct impact.

Indirect An indirect benefit is not caused 
immediately and obviously by a thing or person, but 
happens because of something else that they have 
done.

Qualitative Benefits that may not be readily measurable or 
monetizable.

Quantitative Benefits are measured in monetary units or rates of 
change.

Comprehensive Investment 
Appraisal Model (CIA)

The CIA is a model which is utilised to support 
economic appraisals in business cases.  It analyses 
the costs of a project in line with it’s risks and 
benefits over a specified time period.

Costs

Direct These costs are directly traceable to goods and 
services such as materials.

Indirect These costs are not directly traceable to goods or 
services such as cleaners.

Works Contractor costs for development and/or 
construction costs of a project.

Net Present Cost It equates the total cost of a project over a specific 
time period, taking into account the time value of 
money. 

Programme Business Case Sets out the strategic direction of an organisation 
and focuses on the delivery of outcomes, provides 
and umbrella under which enabling projects can be 
co-ordinated and delivered and is typically expected 
to take several years to deliver.  

Sensitivity Analysis Analysis of the effects on an appraisal of varying the 
projected values of important variables.

Appendix 3: Explanation of technical terms
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