

## Annex 1

| Potential Contracts requiring the use of the UHB Seal in 2025/2026 |                |                  |                        |                        |                        |  |
|--|----------------|------------------|------------------------|------------------------|------------------------|--|
| Project Name   | Site           | Funding Source   | Supplier               | Contract sealing date  | Start on Site          |  |
| Phase 2 Fire Works   | WGH            | AWCP             | TBC                    | September              | October                |  |
| Phase 2 Fire Works   | GGH            | AWCP             | to be added when known | to be added when known | to be added when known |  |
| Flouroscopy Room   | WGH            | AWCP             | TR Jones               | to be added when known | to be added when known |  |
| Provision 2nd generator at Glangwili Site                          | GGH            | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| Provision 2nd generator at Withybush                               | WGH            | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| Provision 2nd generator at Prince Philip                           | PPH            | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| AHU Refurbishment Works all sites                                  |                | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| Replacement & upgrades to passenger lifts                          |                | WG - TEF         | Otis                   | to be added when known | to be added when known |  |
| Glangwili Roof related projects                                    | GGH            | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| South Pembrokeshire roof related project                           | SPH            | WG - TEF         | Edmunds Webster        | to be added when known | to be added when known |  |
| PPH IPS UPS Installation   | PPH            | WG - TEF         | Weavers                | to be added when known | to be added when known |  |
| Theatre Lights upgrade   |                | WG - TEF         | Lewis Construction     | to be added when known | to be added when known |  |
| Chiller replacement ITU  | WGH            | WG - TEF         | Weavers                | to be added when known | to be added when known |  |
| LV Electrical Infrastructure                                       |                | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| Chiller refurbishment  | PPH            | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Replacement Fire dampers   |                | WG - TEF         | Weavers                | to be added when known | to be added when known |  |
| Cause and effect upgrade programme                                 |                | WG - TEF         | TR Jones               | to be added when known | to be added when known |  |
| Replacement programme obsolete fire alarms and detection system    |                | WG - TEF         | Lewis Construction     | to be added when known | to be added when known |  |
| Ty Bryn Scheme   |                | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| S136 Adult and Young Person Stepdown Carmarthen                    |                | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| St Non's Point of Ligature   |                | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Private Wire Solar Farm enabling works                             | PPH            | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Phased replacement of single glazed windows                        |                | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Electrical vehicles Charging Points                                | GGH & PPH      | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Replacement Surgical Instrument Washers                            | GGH            | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Replacment endoscope washers and centralisation into HSDU          | BGH            | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Low Voltage Breaker replacements                                   | GGH & PPH      | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Picton Terrace   | Picton Terrace | AWCP             | TR Jones               | 21/05/2025             | 27/05/2025             |  |
| Sensory Garden   | PPH            | Charitable Funds | TR Jones               | to be added when known | to be added when known |  |
| Aseptic Project  | WGH            | AWCP             | Lewis Construction     | to be added when known | to be added when known |  |
| Fire Doors   | AVH/PPH        |                  | Lewis Construction     | to be added when known | to be added when known |  |
| Morlais Ward inc Fire Doors  | GGH            |                  | Edmunds Webster        | to be added when known | to be added when known |  |
| Concrete Cladding Remedial Works                                   | WGH            |                  | to be added when known | to be added when known | to be added when known |  |
| Cwm Seren Fire Doors   | Cwm Seren      | WG - TEF         | to be added when known | to be added when known | to be added when known |  |
| Point of Ligature Works MH bedrooms                                | Multiple Sites | TBC              | to be added when known | to be added when known | to be added when known |  |
| Fire Doors   | Multiple Sites |                  | to be added when known | to be added when known | to be added when known |  |
| St Brynach Day Hospital Roof Replacement                           | WGH            | WG - TEF         | to be added when known | to be added when known | to be added when known |  |