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DATE OF MEETING:

21 February 2023

TEITL YR ADRODDIAD:
TITLE OF REPORT:
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Bluestone COVID-19 Field Hospital

CYFARWYDDWR ARWEINIOL:
LEAD DIRECTOR:

Steve Moore, Chief Executive Officer

SWYDDOG ADRODD:
REPORTING OFFICER:

Steve Moore, Chief Executive Officer

Pwrpas yr Adroddiad (dewiswch fel yn addas)
Purpose of the Report (select as appropriate)

Er Sicrwydd/For Assurance

ADRODDIAD SCAA
SBAR REPORT
Sefyllfa / Situation 

The attached report presents the outcome of an independent review of the decision by the 
Hywel Dda University Health Board to use Bluestone National Park Resort (Bluestone) as the 
COVID-19 field hospital in Pembrokeshire.

Cefndir / Background

The COVID-19 pandemic escalated in March 2020, placing the United Kingdom into an 
unprecedented situation. As part of the national response, Welsh Government (WG) and NHS 
Wales bodies were required to act quickly to ensure that sufficient and adequate field hospitals 
were set up in each geographic area, to respond to the critical situation, to protect lives and 
treat patients who developed life-threating symptoms after testing positive for COVID-19. 
Funding was made available from UK Central Government via WG, who instructed each Health 
Board to set up COVID-19 field hospitals in their areas at pace.  The Health Board established 
nine field hospitals across the three counties of Carmarthenshire, Ceredigion and 
Pembrokeshire, which would provide the in excess of one thousand additional beds identified 
as required as a result of the pandemic.

The Health Board commissioned an independent review into the governance and decision 
making process which led to the Board being advised that Bluestone National Park was the 
only option in Pembrokeshire to site a COVID-19 field hospital.  Pam Wenger, Governance 
Consultant, undertook the review in late October/November 2022, with the final report received 
January 2023, following consultation with third parties mentioned within the report. 

Asesiad / Assessment

The attached report presents the outcome of an independent review of the decision by the 
Hywel Dda University Health Board to use Bluestone National Park Resort (Bluestone) as the 
COVID-19 field hospital in Pembrokeshire.
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Through a series of interviews and document reviews, the governance arrangements in relation 
to the decision making around the Bluestone Field Hospital were evaluated. The reviewer 
found that, whilst those involved were doing their best in very difficult and pressurised 
circumstances, the governance and decision making process was not as clear or robust as it 
appeared to be with the other field hospitals in the Health Board.      

The report presents a number of areas of learning which the Health Board may consider:
• Ensure that key individuals understand their role and responsibilities when undertaking 

roles on behalf of the Executive Directors. In doing so, they should ensure that they fully 
understand the boundaries in terms of decision making and involve the relevant key 
professionals within the organisation to support them in that role.

• Ensure that an audit trail is kept so the narrative and context of what is happening at the 
time is available which should support the decision making.

• Remind authors who are preparing governance reports to ensure appropriate context is 
provided to ensure consideration of options and debate to enable good robust decision 
making.

• Ensure the Health Board is fully involved in negotiations from the start of the process to 
avoid any potential issues at an early stage. 

In addition to the above, the report provided the following recommendations to the Health 
Board, which are accompanied below by the organisation’s management response:

Ref Recommendation Management Response
1 To ensure that senior staff undertaking 

responsibilities on behalf of the 
Executive Team understood their roles 
and the need for good documentation 
to support any decision-making.

The scheme of delegation will be reissued to 
all Executive Directors and their direct reports 
alongside the Board and Committee revised 
Standard Operating Procedure.

Action – Director of Corporate Governance by 
March 31 2023

2 To consider developing ‘Decision 
Making whilst in emergency response’ 
Guide for Health Board staff.

The importance of making safe decisions 
during emergency responses will be 
reiterated in the revised Board and 
Committee Standard Operating Procedure. 
This will indicate that any deviation from 
business-as-usual decision making 
processes must be communicated to and 
approved by the Executive Team.    

Action – Director of Corporate Governance by 
March 31 2023

3 To review the governance processes 
in relation to decision making groups 
between the Health Board and 
Pembrokeshire County Council (PCC) 
to ensure that decisions are clearly 
recorded in the minutes.

A review will be undertaken of the joint 
groups established between the Health Board 
and PCC.  

Furthermore, a review will be undertaken of 
the governance and reporting arrangements 
of the Integrated Executive Group which 
reports into the West Wales Care 
Partnership.
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Action – Director of Corporate Governance by 
May 31 2023

4 To ensure that the Board Secretary is 
fully engaged in decision making and 
their advice on the appropriate 
governance is taken at an early stage 
of the process.

The Director of Corporate Governance/Board 
Secretary is a valued member of the 
Executive Team and is responsible for 
advising on the appropriateness of 
governance during business-as-usual and 
emergency response situations.   

A reminder will be issued to all Executive 
Directors advising of the importance of 
seeking governance advice for all key 
programmes of work.

Command Structure – The Director of 
Corporate Governance is required to attend 
all GOLD command meetings.  The Assistant 
Director of Assurance and Risk is required to 
attend all SILVER (tactical) meetings in all 
health emergency scenarios.

Action – Chief Executive by March 31 2023

5 To present this report to the Audit and 
Risk Assurance Committee of the 
Board for assurance and inviting an 
action plan to be put in place to 
address the recommendations.

Completed 21.02.2023.  

Argymhelliad / Recommendation

The Audit & Risk Assurance Committee is asked to consider the findings, the areas of learning 
and recommendations of the independent review and take an assurance from the management 
response that the Health Board will incorporate the learning into its governance processes. 
 

Amcanion: (rhaid cwblhau)
Objectives: (must be completed)
Committee ToR Reference:
Cyfeirnod Cylch Gorchwyl y Pwyllgor:

3.1 The Committee shall review the adequacy of the 
UHB’s strategic governance and assurance 
arrangements and processes for the maintenance of an 
effective system of good governance, risk management 
and internal control, across the whole of the 
organisation’s activities (both clinical and non-clinical) 
that supports the achievement of the organisation’s 
objectives.
3.25 The Committee may also request or commission 
special investigations to be undertaken by Internal 
Audit, directors or managers to provide specific 
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assurance on any areas of concern that come to its 
attention.

Cyfeirnod Cofrestr Risg Datix a Sgôr 
Cyfredol:
Datix Risk Register Reference and 
Score:

N/A

Safon(au) Gofal ac Iechyd:
Health and Care Standard(s):

Governance, Leadership and Accountability
Choose an item.
Choose an item.
Choose an item.

Amcanion Strategol y BIP:
UHB Strategic Objectives:

6. Sustainable use of resources
Choose an item.
Choose an item.
Choose an item.

Amcanion Cynllunio
Planning Objectives

Not Applicable 
Choose an item.
Choose an item.
Choose an item.

Amcanion Llesiant BIP:
UHB Well-being Objectives: 
Hyperlink to HDdUHB Well-being 
Objectives Annual Report 2018-2019

10. Not Applicable
Choose an item.
Choose an item.
Choose an item.

Gwybodaeth Ychwanegol:
Further Information:
Ar sail tystiolaeth:
Evidence Base:

Governance and Decision Making in Relation to 
Bluestone Field Hospital: Final Report - November 
2022

Rhestr Termau:
Glossary of Terms:

Contained within the body of the report.

Partïon / Pwyllgorau â ymgynhorwyd 
ymlaen llaw y Pwyllgor Archwilio a 
Sicrwydd Risg:
Parties / Committees consulted prior 
to Audit and Risk Assurance 
Committee:

Chief Executive 

Effaith: (rhaid cwblhau)
Impact: (must be completed)
Ariannol / Gwerth am Arian:
Financial / Service:

Poor decision making can have a detrimental financial 
impact on the Health Board.

Ansawdd / Gofal Claf:
Quality / Patient Care:

Poor decision making can have a detrimental impact on 
the patient care and outcomes.

Gweithlu:
Workforce:

Poor decision making can have a detrimental impact on 
staff.

Risg:
Risk:

Poor decision making can increase the level of risk for the 
Health Board.

Cyfreithiol:
Legal:

Poor decision making can have legal implications for the 
Health Board.
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Enw Da:
Reputational:

Poor decision making can have a detrimental impact on 
the Health Board’s reputation.

Gyfrinachedd:
Privacy:

N/A

Cydraddoldeb:
Equality:

• Has EqIA screening been undertaken?  No
  (if yes, please supply copy, if no please state reason) 

• Has a full EqIA been undertaken?  No
  (if yes please supply copy, if no please state reason)
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Client: Hywel Dda University Health Board 

Project name: Review of decision making in relation to the Bluestone Field Hospital  

Document name: Bluestone Final Report 

Final Report Date: 13 November 2022 

This document has been prepared by Pam Wenger. This report was commissioned by 

Hywel Dda University Health Board.  Due care and attention have been taken to 

ensure that the information provided in this report is as accurate as possible, based 

on the information provided and documentation reviewed.  

This report is prepared solely for the use by the Health Board.   
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1. EXECUTIVE SUMMARY 
 

This report presents the outcome of an independent review of the decision by the 

Hywel Dda University Health Board to use Bluestone National Park Resort (Bluestone) 

as the COVID-19 field hospital in Pembrokeshire.  

Through a series of interviews and document reviews, the reviewer was able to 

evaluate the governance arrangements in relation to the decision making around the 

Bluestone Field Hospital. The reviewer found that whilst those involved were doing 

their best in very difficult and pressurised circumstances, the governance and 

decision-making process was not as clear or robust as it appeared to be with the other 

field hospitals in the Health Board.       

The Health Board was under significant pressure to establish the field hospitals at a 

time where there was so much uncertainty in terms of COVID-19.  At the time of the 

decision, discussions had been taking place in relation to the type of facility that would 

be appropriate given the modelling at the time and the workforce availability.    

In line with other field hospitals, the Pembrokeshire County Council (PCC) identified a 

number of options which included schools and leisure centres.  There were other 

options suggested by Health Board staff.   There was no process put in place to 

discount these options.   

The visit to Bluestone on 21 March 2020 resulted in these other options being 

discounted as they would not give the capacity on one site that Bluestone offered. 

However, it is important to note that there is no documentation to support this rationale 

or decision making.   

There appeared to be significant pressure on the Health Board staff from external 

partners to make a quick decision on Bluestone.  Members of the Executive Team 

sought assurances and further information before a decision was made to ensure that 

the proposal was value for money and that it would clinically meet the needs of the 

population of Pembrokeshire. 

The report to the Gold Command on 27 March 2020 set out the Bluestone proposal 
but did not include the context around the other options that were discounted and 
therefore it is unclear on the decision making around these. 

The Board ratified the decisions taken by ‘Gold Command’ at the meeting of the Health 
Board on 7 April 2020.   The report presented to the Board on 7 April 2020 set out the 
Bluestone proposal but did not include the context around the other options that were 
discounted.    

The Board Members raised concerns at the meeting of the Board on 7 April 2020 in 
relation to the costs of Bluestone and whether there were any other options available.       
The Board were informed at that meeting that assurances had been received from 
PCC that there were no suitable properties available in Pembrokeshire that would lend 
themselves to a field hospital. Therefore the only viable option that was presented to 
the Board was Bluestone. 
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There are opportunities for strengthening the governance of such decisions by 

including relevant staff at an early stage of the process. This would provide greater 

clarity and context in terms of the process. 

2. BACKGROUND 
 

The COVID-19 pandemic escalated in March 2020 placing the United Kingdom into 

an unprecedented situation. As part of the national response, Welsh Government 

(WG) and NHS Wales bodies were required to act quickly to ensure that sufficient and 

adequate field hospitals were set up in each geographic area to respond to the critical 

situation to protect lives and treat patients who developed life threating symptoms after 

testing positive with COVID-19.  

Welsh Government (WG) issued financial guidance to NHS Wales Organisations 

given the immediate challenges presented by the COVID-19 pandemic, recognising 

that routine financial arrangements and disciplines are disrupted and the need to adapt 

on an interim basis.  Funding was made available from UK Central Government via 

WG who instructed each Health Board to set up COVID-19 field hospitals in their areas 

at pace.  

It is important to recognise the context in which the Health Board was operating in at 

the time of the decision in relation to the Bluestone Field Hospital.  The Health Board’s 

response to the COVID-19 pandemic was based on the Reasonable Worst Case 

scenario forecasts that 80% of the population becoming infected, mitigated by 66% 

due to the expected impact of social distancing and other measures. This model was 

provided to the Health Board on 12 March 2020. 

The Health Board, which covers a quarter of the landmass of Wales, established nine 

field hospitals across the three counties of Carmarthenshire, Ceredigion, and 

Pembrokeshire, which would provide in excess of one thousand additional beds 

identified as needed as a result of the Pandemic. 

This report provides an independent view on the governance and decision making in 

relation to the field hospital at Bluestone addressing the following points: 

• The governance processes and accountability arrangements in the Health 
Board at the time the Board decision was made to approve Bluestone National 
Resort (Bluestone) as the COVID-19 Field Hospital in Pembrokeshire. 

• The options provided by Pembrokeshire County Council (PCC) for siting the 
COVID-19 field hospital in Pembrokeshire and understanding the roles and 
responsibilities of key individuals at PCC and the Health Board. 

• The Health Board and PCC analysis and appraisal of the feasibility of each of 
those sites, and reasons for those sites not taken forward. 

• The documents and notes of the visit to Bluestone National Resort on 21 and 
or 22 March 2020 by Health Board Staff and the details and evidence of what 
discussions took place during that visit. 
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• The information provided by Health Board staff to the Board and Gold 
Command that advised Bluestone was the only option in Pembrokeshire, and 
the absence of other alternative venues.  

• To ascertain any areas of learning that the Health Board can incorporate into 
its governance processes and systems. 

 

3. REVIEW METHOD 
 

During September and October 2022, the following work was undertaken: 

• Interviews with a range of members of the Board and senior Health Board staff.  

The full list of those interviewed as part of this process is shown at Appendix 1.  

• Review of relevant documentation that has been supplied by the Health Board 

has been undertaken, a list of this documentation is included at Appendix 2; 

and 

• Production of a report detailing the findings and recommendations. 

The first section of this report gives a brief commentary on key findings for each 

element of the terms of reference.   It also gives high-level recommendations against 

these findings where applicable. The recommendations of the reviewer are based on 

evidence gathered during the activities listed above and are only formulated in 

response to a need identified from one or more source.  

4. FINDINGS  
 

4.1. Between the period 20 and 25 March 2020, there was a change of position in 

terms of exploring the options available through the PCC and in-house options 

to Bluestone Resort being the only viable option. 

4.2. There is no written summary of the visit held to Bluestone Resort on 21March 

2020, albeit there were a number of e-mails sent following the visit.  Refer to 

the detailed timeline in section 4.4.   

4.3. The paper presented to the ‘Gold Command Strategic Group’ on 27 March 

2020 does not provide any details of the options that were discounted.  

4.4. The Health Board did seek assurances throughout the process and at it’s 

Board meeting on 7 April 2020 no other options for Pembrokeshire were 

presented.   

The timeline of the decision making in relation to the Bluestone Field Hospital is set 

out below: 

Timeline 

21 March 2020 
 

Visit to Bluestone (More detailed timeline in section 4.4) 

23 March 2020 Health & Social Care COVID-19 Planning Group - 
Carmarthenshire model will then be applied to Pembrokeshire 
and Ceredigion with the same approach adopted. Potential sites 
have been identified in each area. 
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27 March 2020  Gold Command Meeting – Agreed to proceed with the investment 
for the preparation of 150 beds on the Bluestone National Park 
Resort site.   
* The Board Secretary was not available at this meeting and there 
is no discussion recorded in terms of the governance 
arrangements. 

4/5 April 2020 Contract agreed with Bluestone. 
 

7h April 2020 Board In-Committee – Ratified the contract with Bluestone.  
 

 

 

 

4.1 The governance processes and accountability arrangements in the 
 Health Board at the time the Board decision was made to approve 
 Bluestone National Resort as the COVID-19 Field Hospital in 
 Pembrokeshire. 
 

4.1.1. The Governance arrangements in place at the time of the Health Board 
decision on 7 April 2020 are shown in Appendix 3.   The structures 
describe the ‘Bronze’ Field Hospital Group’ which reported to ‘Silver’ 
Tactical and the Health and Social Care COVID-19 Planning Group. 

4.1.2. It is accepted that the pace of change and urgency of decision making 
at the time often resulted in decisions being taken outside of these 
governance structures. 

4.1.3. The Field Hospital Group did not operate as ‘Bronze Group’ until such 
time the decision was made by Gold Command (27 March 2020) in 
relation to Bluestone. The arrangements that were described to the 
reviewer included a Project Team led by the Transformation Director 
which reported directly to ‘Gold’ and the Health and Social Care 
COVID-19 Planning Group. 

4.1.4. Review of the Health and Social Care COVID-19 Planning Group 
minutes from 16 and 23 March 2020 have confirmed that there was no 
discussion on the discounting of options and supporting the decision to 
progress with Bluestone.   

4.1.5. In the week commencing 23 March 2020, there are a number of e-mails 
to suggest that a ‘deal’ had already been made with Bluestone despite 
no approval being made through the governance structure. In one e-
mail dated 25 March 2020 from the Transformation Director, it is clear 
a deal had been agreed on or before 25th March 2020.    

4.1.6. The decision to proceed with Bluestone took place on 27 March 2020 
at Gold Command as per the agreed governance arrangements. There 
appears to have been some confusion over the process that was 
followed as there is not a robust audit trail in place.  It is clear however, 
that a ‘whatsapp’ message from the Chief Executive dated 25 March 
2020 to work up the Bluestone proposal was interpretated by the 
Transformation Director as a decision to proceed.    

4.1.7. The Health Board reviewed their governance arrangements in 
responding to the pandemic early in March 2020.   Given the pace at 
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which the Health Board was required to establish the field hospitals a 
number of steps were put in train in advance of any formal decision by 
the Gold Command.    The steps put in place by the Health Board to 
review the governance arrangements were good practice and 
demonstrated agile decision making whilst maintaining good 
governance.    

 

4.2. The options provided by PCC for siting the COVID-19 field hospital in 

Pembrokeshire and understanding the roles and responsibilities of key 

individuals at PCC and the Health Board. 

 
4.2.1. The review of papers and e-mails that were provided confirmed there 

were other options being explored by PCC.   These options included 
two schools: Caer Elen in Haverfordwest and Harri Tudor in Pembroke, 
Martello House, Bridell Manor, Tenby Cottage Hospital and Withybush 
Pavillion.  It was noted that the ancillary spaces in schools had good 
toilet provision, office accommodation, catering facilities, storage and 
activity areas, all within a secured site compound.     

4.2.2. In an e-mail dated 20 March 2020, PCC confirmed that Harri Tudor 
would be the preferred school as it would be better suited for 
adaptation. 

4.2.3. There was no documentation provided to the reviewer which explained 
the rationale for the discounting of Harri Tudur as an option for the field 
hospital.  

4.2.4. On 21 March 2020 a visit to Bluestone Resort was undertaken.  Those 

present included, from the Health Board the Transformation Director, 

County Director Pembrokeshire, Assistant Medical Director 

Transformation, Head of Recruitment and Workforce Equality, Diversity 

and Inclusion and from PCC the Head of Adult Care, Social Services 

and Leisure. 

4.2.5. An e-mail following the visit was circulated to a small number of 
Executive Directors on 22 March 2020 (as detailed in the timeline 
below) providing a summary of the visit.   The Board Secretary was not 
included in this e-mail. 

4.2.6. There was no formal documentation that described the summary of the 
visit and the opportunities it would provide as a field hospital in 
Pembrokeshire. 

 

4.3 The Health Board and PCC analysis and appraisal of the feasibility of each 
 of those sites, and reasons for those sites not taken forward. 

4.3.1. There was no option appraisal undertaken of the options available and 

therefore no formal documentation or audit trail.   

4.3.2. There is an e-mail dated 19th March 2020 where the options were being 
considered by the PCC and the advantages and disadvantages were 
listed.  The approach taken by the PCC was based on the specification 
developed for Carmarthenshire.   The options available were based on 
the number of beds required which would automatically discount some 
of the options.     
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4.3.3. There was some discussion regarding the options which including Harri 

Tudor, Caer Elen schools and the Withybush Pavillion.   There is an e-

mail trail confirming that these options were discounted by PCC 

following the visit to Bluestone on 21 March 2020 as it was considered 

that Bluestone could meet most of Pembrokeshire’s needs. 

 

4.4. The documents and notes of the visit to Bluestone National Resort on 
21st and or 22nd March 2020 by Health Board Staff and the details and 
evidence of what discussions took place during that visit. 
 

4.4.1. The Transformation Director, County Director Pembrokeshire, 

Assistant Medical Director Transformation and Head of Recruitment 

from the Health Board and the Head of Adult Care, Social Services, 

PCC visited Bluestone on 21 March 2020. 

4.4.2. There was a tour of the whole site on the golf buggies, which included 

the Activity Centre and the surrounding lodges.  There was a discussion 

about the possibility of using the site including rehabilitation for patients 

in the lodges with more acute care to be delivered in a repurposed 

Activity Centre.     

4.4.3. There was a discussion about the potential of the site including; 

facilities, location and privacy, large barn type areas for large bed 

numbers (similar to Parc Y Scarlets), 700 staff available immediately 

(catering, hotel services, maintenance, facilities, childcare trained staff 

etc.) and smaller units (lodges) which have potential for multi-use step 

up and step down, and / or support for the care home sector etc.  

4.4.4. After the tour the Transformation Director, Assistant Medical Director 

Transformation and Medical Workforce Lead and Head of Recruitment 

and Workforce Equality, Diversity and Inclusion were then taken to the 

Bluestone main office. 

4.4.5. The Health Board Team referred to in 4.4.4 were joined by several of 

the Bluestone team and were invited to join the Bluestone ‘COBRA’ 

meeting.  At this meeting, the CEO of Bluestone discussed his concern 

for his staff and his business being under threat as a result of the 

pandemic.    

4.4.6. The Transformation Director led the discussions regarding use of 

Bluestone.   It was confirmed by all those present that there was no 

discussion on the proposed contract and/or financial arrangements 

during this visit.    It was agreed that the Transformation Director would 

discuss the visit with the Health Board Director of Operations. 

4.4.7. There is no formal document that summarises the outcome of the visit 

held on 21 March 2020.  However, two e-mails were sent over the 

weekend summarising the visit (further details are provided below).    

4.4.8. An e-mail was received from Bluestone dated 21 March 2020 which 

includes the floor plans to allow the Health Board to work on the 

proposal.    

4.4.9. It was confirmed that given the pressures to find a solution quickly that 

would meet the modelling, which was being suggested at the time, the 
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Bluestone option appeared to an ideal solution for Pembrokeshire.  It 

provided the space required but also addressed a number of the other 

logistical issues for example, on site canteen and laundry. 

4.4.10. The following timeline illustrates a summary of the discussions based 

on the e-mails that have been provided to the reviewer.   

 

Timeline 

The following timeline provides a high-level summary of discussions and e-mails 

that were sent between 20 March 2020 and 1 April 2020 relating to Bluestone.  

20 March 2020 The Director of Social Services and Housing e-mailed the 
Transformation Director and Director of Operations at the 
Health Board confirming that Bluestone had approached 
PCC to ask if the Health Board would be interested in their 
site.   It was suggested that Bluestone could offer a health 
and care village in one place.       
 
The Director of Operations of the Health Board confirmed 
that he was open to exploring all options. 
 

20 March 2020 Meeting was held between the Transformation Director, 
Director and PCC Head of Adult Care, Social Services and 
Leisure and Head of Economic Development & 
Regeneration, Community Services to discuss Bluestone.    
 
 
 

21t March 2020 Visit to Bluestone by the Transformation Director, County 
Director embrokeshire, Assistant Medical Director 
Transformation, Head of Recruitment and Workforce 
Equality, Diversity and Inclusion and PPC Head of Adult 
Care, Social Services and Leisure. 
 

21 March 2020 E-mail from Bluestone Director of Operations, to the Health 
Board Transformation Director confirming that floor plans 
have proved to be more of a challenge to get hold of than 
originally anticipated, but the Head of Facilities (Bluestone) 
has measured up the rooms in the Adventure Centre and 
put the measurements on the floor plan attached.     
 
The Transformation Director responded that the Health 
Board will need more detailed plans, but these plans will be 
shared with the designers in the first instance. 
 

22 March 2020 E-mail from Transformation Director to the Chief Executive 
of PCC, Bluestone Chief Executive and the Health Board 
Project Team stating “Many thanks everyone, a good visit 
and huge potential for Pembrokeshire. Can I suggest that I 
pull together a project team urgently Monday morning to go 
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through everything following the learning from working with 
Carms CC on similar facilitates over recent days” (SIC) 
 
The Chief Executive of PCC responded, "I’m happy to 
proceed on that basis”. (SIC) 
 

22 March 2020 
 

The Transformation Director e-mailed key Executive 
Directors (Medical Director / Deputy CEO, Director of 
Workforce & OD, Director of Finance, Director of Planning, 
Performance & Commissioning and Director of Operations). 
 
The e-mail contained a summary of the visit on 21 March 
2020.  It outlined the significant potential of the Bluestone 
site.  It noted in the e-mail that a quick decision was 
required.  The Transformation Director confirmed she would 
be in touch with Bluestone on 23 March 2020 and sought 
advice on how to proceed.  
 

22 March 2020 The Transformation Director e-mailed the Health Board 
Chief Executive and confirmed that she had visited the site 
and met the Bluestone Chief Executive and operational 
team yesterday.  The e-mail included the following 
summary: 
 
“Bluestone has a staff team of 700 (about 270wte) - 
catering, hotel services, childcare, maintenance, logistics 
with a pay bill of £750k per month. The large adventure 
centre areas are perfect for the specification we have built 
in the last 5 days with Carmarthenshire CC, and we can 
quickly tomorrow get some easily designs drawn up for the 
areas based on this spec to define the number of beds 
possible. 
 
The Bluestone team are keen to work with us or they will be 
closing down from Monday so want an early steer. I have 
been working with Pembs CC and have the plans for all the 
leisure centres in Pembs, but these are smaller units and 
will be more difficult to staff. The staffing model in Bluestone 
is based on a shares option as well so the staff aren't keen 
to work for anyone else if possible. I have spoken to Lisa 
Gostling, and she is looking at a secondment option. 
 
I will be setting up a Pembs project team, mirroring the 
Carms one overnight so we can move ahead. Andrew has 
asked for a 1-page brief on Bluestone which I will do 
tonight and send through for a tactical decision tomorrow. 
 
Let me know if you need any more detail and / or if you 
want me to join the call” (SIC) 
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23 March 2020 The Transformation Director e-mailed Director of 
Operations attaching the plans for the leisure centres in 
PCC and confirming that she will take a view then on pros / 
cons of Bluestone over other sites. 
 

23  March 2020 E-mail from PCC Head of Adult Care, Social Services and 
Leisure, to the Transformation Director confirming that he 
has been to the site with the PCC project team, they are 
able to get on with work ASAP to remove structures in the 
main room and sort flooring etc. and to engage a contractor. 
 
The Transformation Director responded confirming she had 
spoken with the Chief Executive of the Health Board who 
agreed to go ahead with urgent negotiations with Bluestone 
as per the approach with Parc Y Scarlets.  
 
The PCC Director of Social Services and Housing,  
confirmed that that the PCC Chief Executive was discussing 
this urgently with the Bluestone Chief Executive.  There was 
an acknowledgement in the e-mail in relation what costs 
would be reasonable for the facility.  
 

24 March 2020 The Transformation Director confirmed via e-mail to Health 
Board Executives (CEO, Director of Operations, Medical 
Director / Deputy CEO and Director of Finance, Director of 
Planning, Performance & Commissioning and Director of 
Operations) that the discussions with Bluestone were 
progressing quickly. 
 
The Chief Executive of the Health Board responded that 
assessment of the cost/benefit of Bluestone vs other 
Pembrokeshire options was required to help make the 
decision. 
 

24 March 2020 The Transformation Director sent an e-mail to a number of 
Executives (Director of Operations, Director of Finance, 
Director of Workforce and OD).    
 
The e-mail confirmed that PCC had been leading on 
negotiations with Bluestone about the site for the COVID 
efforts and enclosed the proposal from Bluestone including 
running costs security, management, and maintenance 
staff. 
 
The e-mail noted a Value for Money exercise was being 
pulled together and that Bluestone was looking for a quick 
decision. 
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The Director of Operations responded confirming the 
proposal would need to be considered in association with 
other options, and how it compares in terms of weekly cost.  
 

24 March 2020 Confirmation from Bluestone that they will start to move out 
fixtures and fittings, but the major removal kit will wait until 
some formal agreement is in place. 
 

24 March 2020  The Transformation Director confirmed via e-mail to PCC 
and Bluestone that “the governance structure for the field 
hospital was agreed so there is clarity on how the overall 
project would be managed” (SIC). 
 

24 March 2020 E-mail from the Project Manager PCC to the Principal 
Project Manager at the Health Board noting the alternative 
sites (as referenced in 4.2) and that PCC had reviewed 
these options quickly the week before however they were 
discounted by PCC after the feedback from the Bluestone 
visit.  There is reference in this e-mail that Bluestone could 
accommodate most of Pembrokeshire’s needs. It was noted 
that a significant amount of co-ordination had already taken 
place with contractors due on-site on 25th March 2020. 
 

24 March 2020 E-mail from the Transformation Director to a number of 
individuals in the Health Board including representatives 
from the internal project team and the finance team 
attaching the proposal from Bluestone.  There was a 
request in the e-mail for support from the Finance Director 
to prepare a Value for Money (VFM) exercise on the 
proposal.  The e-mail notes that it was looking for a quick 
decision. 
 

24 March 2020 E-mail from the Director of Operations to the 
Transformation Director requesting a comparison of the 
other options.  It was confirmed that a decision would be 
made that week. 
 

25 March 2020 E-mail from the Health Board Principal Project Manager to 
the Health Board Digital Director confirming that it was 
looking like Bluestone at present but awaiting confirmation 
as there may be other sites also. 
 

25 March 2020 The Transformation Director e-mailed the PCC to provide 
an update following a discussion with the Health Board 
Chief Executive and the Director of Operations that an 
urgent value for money review would need to be 
undertaken. 
 
The Head of Adult Care, Social Services and Leisure, PCC 
responded to the e-mail confirming that the capital works 
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will need to be completed at pace so that team need an 
urgent decision to move this on.  
 

1 April 2020 Following financial queries raised by the Health Board 
Senior Finance Business Partner in relation to the 
Bluestone proposal it was confirmed by the Transformation 
Director that “there are no other options that would give us 
this capacity on one site. We would have to go for multiple 
sites which would impact on our workforce model.” (SIC) 
 

 

4.5. The information provided by Health Board staff to the Board and Gold 
Command which advised that Bluestone was the only option in 
Pembrokeshire, and the absence of other alternative venues.  
 

4.5.1. There was only one option presented to Gold Command on 27 March 
2020 for the siting of the field hospital in Pembrokeshire.  The Members 
of Gold Command were not aware of any other viable alternative 
options. 

4.5.2. At the In-Committee meeting of the Board on 7 April 2020 there were 
concerns raised by the Board Members in relation to the costs relating 
to Bluestone and whether there were any other options available.        
 (extract from minutes - reference IC(20)37)  

• “Concern was expressed that, even with an exit strategy, costs 
were in excess of £2m “ 

• “Whilst this arrangement does not appear to represent 
particularly good value for money, based on the advice from 
Pembrokeshire County Council no other viable alternatives are 
available”  

•  “In response to a query regarding whether the Army Camp in 
Penally had been considered as a potential site, Members heard 
that this was categorised as a restricted area and was therefore 
not available to the UHB. The Pembrokeshire Showground was 
also mentioned; however, it was reiterated that discussions with 
Pembrokeshire County Council had resulted in Bluestone being 
identified as the only viable site for a field hospital. In all three 
counties, the UHB had relied upon the Local Authorities to 
identify suitable sites, based on their expert local knowledge.”  

4.5.3. On 26 May 2020, the Health Board in-committee Finance Committee 
noted that the Bluestone site was selected as the most appropriate from 
the options considered by PCC. Therefore, on the recommendation and 
advice of PCC, the Health Board entered negotiations with Bluestone 
Resorts Ltd. 

4.5.4. It is noted that the Director of Finance requested an Internal Audit 
Review of the collaborative approach to Field Hospital commissioning 
on the part of the Health Board and the three County Councils. This 
was superseded by the KMPG Due Diligence Report commissioned by 
Welsh Government shortly afterwards. 
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4.6. To ascertain any areas of learning that the Health Board can incorporate 
into its governance processes and systems. 

 
4.6.1. As part of the review of the documentation, it is evident that key 

governance and legal staff were not engaged in the decision making at 
an early enough stage.   

4.6.2. E-mails were circulated to the Executive Directors advising on 
progress, but the Board Secretary was not copied into all these e-mails.   

4.6.3. There were a number of e-mails and legal documents that the Health 
Board was required to sign at very short notice.  This resulted in 
additional pressure being placed on internal staff to secure the 
appropriate legal advice before the documents were signed. 

4.6.4. The internal Estates Team were not involved in any of the negotiations 
around Bluestone as this was led by PCC.  

4.6.5. The Health Board recognised the need to strengthen the governance 
and recording of the decisions and on 19 March 2020 the governance 
team began to support the command structure.  This is demonstrated 
through the clear decision logs and minutes.   

4.6.6. The Bluestone proposal was considered by the Gold Command on 27 
March 2020. It did not include any information on the other options that 
were discounted.  The notes of that meeting make it clear that members 
of Gold Command asked if Bluestone was the ‘only’ option and were 
unaware that other options were being considered. 

4.6.7. There was significant pressure placed on senior officers of the Health 
Board.  Whilst the situation was unprecedented it is clear from 
discussions and e-mails that the pressure was intense.  The Executive 
Team were working in a particularly challenging and difficult situation 
at a time when some of the Executive staff were also suffering with 
COVID-19. 

4.6.8. The Board ratified the decisions taken by ‘Gold Command’ at the 
meeting of the Health Board on 7 April 2020.  

4.6.9. The Board were informed at that meeting that assurances had been 
received from PCC that there were no suitable properties available in 
Pembrokeshire that would lend themselves to a field hospital.   
Therefore the only viable option that was presented to the Board was 
Bluestone. 
 

In terms of learning, there are a number of observations which the Health Board may 

wish to consider: 

a) Ensure that key individuals understand their role and responsibilities when 

undertaking roles on behalf the Executive Directors. In doing so, they should 

ensure that they fully understand the boundaries in terms of decision making 

and involve the relevant key professionals within the organisation to support 

them in that role. 

b) Ensure that an audit trail is kept so the narrative and context of what is 

happening at the time is available which should support the decision making. 
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c) Remind authors who are preparing governance reports to ensure appropriate 

context is provided to ensure consideration of options and debate to enable 

good robust decision making. 

d) Ensure the Health Board is fully involved in negotiations from the start of the 

process to avoid any potential issues at an early stage.  

5. RECOMMENDATIONS 

The Health Board should consider the following recommendations: 

5.1.1. To ensure that senior staff undertaking responsibilities on behalf of the 

Executive Team understood their roles and the need for good 

documentation to support any decision-making.  

5.1.2. To consider developing ‘Decision Making whilst in emergency response’ 

Guide for Health Board staff. 

5.1.3. To review the governance processes in relation to decision making groups 

between the Health Board and PCC to ensure that decisions are clearly 

recorded in the minutes. 

5.1.4. To ensure that the Board Secretary is fully engaged in decision making 

and their advice on the appropriate governance is taken at an early stage 

of the process; and 

5.1.5. To present this report to the Audit and Risk Assurance Committee of the 

Board for assurance and inviting an action plan to be put in place to 

address the recommendations. 
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Appendix 1 – Interviewee List 
 

Maria Battle, Chair 
Steve Moore, Chief Executive Officer 
Paul Newman, Independent Member 
Mandy Rayani, Director of Nursing 
Professor Phil Kloer, Medical Director/Deputy Chief Executive 
Joanne Wilson, Board Secretary 
Andrew Carruthers, Director of Operations 
Huw Thomas, Director of Finance  
Lisa Gostling, Director of Workforce and OD 
Elaine Lorton, County Director, Pembrokeshire 
Libby Ryan-Davies, Transformation Director 
Sarah Jennings, former Director of Communications and Governance 
Dr Meinir Jones, Assistant Medical Director Transformation  
Ben Rees, Local Counter Fraud Officer 
Catherine Evans, Head of Strategic Performance, and Improvement 
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Appendix 2 – Document list 
 

 Gold Command meeting papers and minutes 
Timeline prepared by the Health Board 

 Board papers and minutes 
 Health and Social Care Planning Group minutes 
 E-mails relating to the options  

E-mails relating to Bluestone visit 
 Project Co-Ordination Team papers and notes 
 ‘Whats app’ messages relevant to the decision on Bluestone 
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Appendix 3 – Governance Structure 
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